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ENCLOSURE "O. 1
_

MEETING SUMMARY

THREE MILE ISLAND UNIT 1
.

.

On May 15, 19 72, members of the staff of RO made a presentation to
members of the staff of L that provided detailed and updated information
of the status of the ring-girder of the Three Mile Island Nuclear
Generating Station Unit 1. The presentation was based on an inspection
of the f acility on May 4,1972, by S. Folson, T. Varella, L. Beratan
and H. Schierling.

The presentation included a brief summary of the events that led to the
defects along the entire ring-girder. The present status of the
ring-girder is as follows :

1. North Section--Segments with only upper or lower tendon conduits
and bearing plates have been completely repaired in accordance
with procedures documented by the applicant.

2. North Section--Segments with upper and lower tendon conduits and
bearing plates have been excavated extensively into solid and
sound concreta. For this purpose all reinforcing bars were cut

The applicant intends to proceed with the repair by replacingout.

reinforcing bars using cadweld splices.

3. South Section--Dirt pockets were recently uncovered along the entire
construction joint between lif tc 3 and 4 on the surface of the
ring-girder. These pockets were cleaned out and two-inch diameter
bore cores have been taken up to a depth of approximately 3.5 feet.
The as-built location of the constructicn joint varies by as much
as one foot from the design location. Concrete voids exis t parti-
cularly around the bearing plates and along the ccnstruction joint.
However, the voids along the south section are far less extensive
than those that were uncovered along the north section.

I pointed out that the repair procedures presently employed on the
north section were discussed between the staf f and the applicant, that
the applicant documented the repair procedures (" Report on Centainment
Building Ring-Girder Construction and Repair," dated December 1,1971,
and an addendum to that report dated January 21, 1972) and that the
staf f found these repair procedures adequate if certain provisiens
were included. A letter to this ef fect was sent to the applicant on
March 1,1972, in which we requested the applicant to make a written
commitment to include these provisions. As of today, we have not received
such a written commitment. Our review of the preoosed reoair nrocedures
was base.1 c; the a.;stmption : - : _ 3 _ :" _::ica f th; . -:-::r22_

is defect-f ree as was indicatec oy cae applicant in our meetings and
in his submit tals.
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In an extensive discussien, it was questioned whether the observed
defects resulted frem inadequate design, code violation, poor work-
manship, or inadequate quality control. It was the consensus that
poor workmanship and ineffective quality control were probably the
major causes.

The need for additional precautions in pouring the ring girder concrete
for containments of similar design (Gilbert Associates) was reviewed.
It was concluded that Regulatory Operations would take appropriate steps
to alert and inform the applicant of the Crystal River plant with
respect to the difficulties experienced at Three Mlle Island.

With regard to further resolution of the problem at Three Mile Island
it was agreed that the applicant be requested by letter to provide
(1) the above indicated written commitment to include certain provisions
in his repair procedures and (2) a complete evaluation of the repaired
ring-girder with reference to the design requirements. A letter including
this request was sent to the applicant on May 16, 1972.

S. Folsom indicated that the repair work might further delay the fuel
loading date and would involve additional expenditures on the order
of $1,000,dOO.
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ENCLOSURE NO. 2

ATTENDANCE LIST

DRO - HQR. H. Engelken

DRO - HQJ. B. Henderson

G. W. Reinmuth DRO - HQ

DRO - HQ1 C. Gower

D. E. Whitesell DRO - HQ

DRO - HQL. L. Beratan

DRO - IS. A. Folsom

DRS - IA. A. Varella
DRO - IIW. B. Swan

LR. W. Klecker

LA. Schwencer

LK. Kniel

LA. L. Gluckmann

LK. Shewnaker

LF. P. Schaver

LH. Schierling
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