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R. S. Boyd, Assistant Deputy Director Docket No. 50-287
for Reactor Projects

Directorate of Licensing

CUKE POWER COMPANY (OCONEE 3)
COMPLETION STATUS

Enclosed is a preliminary list of outstanding items on Oconee 3
that requir? satisfactory resolution. Pending resolution of -

these items, and perhaps others resulting from future prelicensing
inspections, R0 will recomend issuance of an operating license.

July 2,1974 is the current scheduled fuel loading date for -

this reactor. R0 plans to conduct an inspection on May 14-17, 1974
to review DPC's progress. We will keep you inforr.ed.
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Farold D. Thornburg, Chief
Field Support & Ertforcement Branch :

Directorate of Regulatory Operations !
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Enclosure:
As stated
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