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| Introduction

By letter dated flarch 5,1979, Metropalitan Edison Co,npany (Met Ed)
requested changes to Facility Operating License No. DPR-50 for the
Three Mile Island Nuclear Station, Unit No.1 (TMI-1). The proposed
changes would revise the specification of the completion date for
certain modifications required to improve the level of fire protection
at TMI-1.

Background
1

On September 19, 1978, the Commission issued Amendment No. 44 to the'

Till-l operating license! This amendment added a condition to the
license which requires completion of the modifications identified in
paragraphs 3.1.1 through 3.1.23 of the NRC's Fire Protection Safety
Evaluation (FPSE) for TMI-1, dated September 19, 1978. This amend-

,

ment also added a license condition which requires completion of
these modifications in accordance with the schedule given in Table
3.1 of the FPSE. Of these modifications, the schedule calls for
completion of 10 items by the end of the 1979 refueling outage at
TMI-1 which is currently underway and nearing its conclusion.

By letter dated March 5,1979, Met Ed requested amendment of the
facility license to permit completion of two of these modifications
somewhat after the end of the 1979 refueling outage. The reason
given for this request is that the schedule for completion was
developed at a time when it was believed the 1979 refueling outage
would not be completed until approximately April 21, 1979. Actual
operating experience, however, has provided a higher percentage of
opeir 'ng capacity than assumed when.the schedule was developed.
Accordingly, refueling was necessary at an earlier date, and Met Ed
now expects to complete the refueling outage about March 14 to 16,1979.

Met Ed states that because it has expedited the implementation of the
fire protection modifications, it will be able to complete all but
two of those scheduled to be completed by the end of the current

' refueling outage. The two that it will not be able to complete are:

| 3.1.9 Fire Barrier Penetrations
|

Various types of fire barrier penetrations, including
cable and pipe penetrations and building construction
joints , will be sealed in various areas of the plant

I to provide appropriate fire resistance; and

3.1.15 Electrical Cable Penetration Seals (4.9)

Existing electrical cable penetration seals will be
upgraded to conform with a design having a demonstrated
three-hour fire rqsistance rating. In certain areas,'

additional seals will be provided which conform to
this same design.
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Met Ed believes these modifications can be completed by April 15, 1979,
and therefore requests that the completion dates for these modifi-

~

cations given in Table 3.1 of the FPSE be changed to April 15, 1979.

Evaluation

Both of these modifications relate to the sealing of penetrations
through fire barriers. When we evaluated the proposed schedule for

j completion of these modifications during our review of TMI-l fire
protection, we concluded that completion of these modificati,ons by
the end of the 1979 refueling outage was acceptable. In drdwing
this conclusion, we recognizedthat under normal conditions tjhis
outage probably would extend into April of 1979. Actual operating
capacity, however, was greater than anticipated so that the need
for refueling in 1979 occurred somewhat earlier than expected. Met
Ed's request to change the completion date from the end of the 1979
refueling outage to April 15, 1979, therefore, does not constitute
a significant change in the implementation schedule for the modifi-
cations. Rather, it merely reflects the fact that refueling was
necessary at an earlier time, and that the modifications will still
be completed in substantial conformance with the original schedule.

;

| Accordingly, we conclude that this change in the specification of
the completion dates for modifications 3.1.9 and 3.1.15 is acceptable.|

Accordingly, the attached Table 3.1 supersedes Table 3.1 of the TMI-l
Fire Protection Safety Evaluation dated September 19, 1978.

Environmental Consideration

We have determined that the amendment does not authorize a change
in effluent types or total amounts nor an increase in power level
and will not result in any significant environmental impact. Having
made this determination, we have further concluded that the amendment
involves an action which is insignificant from the standpoint of
environmental impact and, pursuant to 10 CFR 651.5(d)(4), that an
environmental impact statement, or neoative declaration and environ-
mental impact appraisal need not be prepared in connection with the
issuance of this amendment. i

!

!Conclusion
:

IWe have concluded, based on the considerations discussed above, that:
(1) because the amendment does not involve a significant increase in
the probability or consequences of accidents previously considered
and does not involve a significant decrease in a safety margin, the
amendment does not involve a significant hazards consideration, (2)'

there is reasonable assurance that the health and safety of the public
will not be endangered by operation in the proposed manner, and (3)
such activities will be conducted in compliance with the Commission's

,

regulations and the issuance of this amendment will not be inimical'

to the common defense and security or to the health and safety of
'

the public.

Dated: March 16,1979
.
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! TABLE 3.1_
,

- IMPLEMENTATION DATE FOR MODIFICATIONS
..

DATE

ITEMS
EOR-80*

3.1.1 Fire Detectors EOR-80

3.1.2 Manual Hose Stations EQR-80
Automatic Water Spray System 10-01-80
Automatic Sprinkler Systems or Coating of Electrica'. Cables3.1.3

EOR-803.1.4 Halon Extinguishing System in Computer Room EOR-803.1.5
3.1.6 Curbs in Reactor Building E0R-80

,

-
-

3.1.7 Fire Dampers 10-01 -8.0
.

3.1.8 Fire Doors 4-15-79
3.1.9 Fire Barrier Penetrations EOR-80

Thermal Insulation on ValvesFire Barriers at Reactor Building Emergency Cooling Valves
Ooen**3.1.10
EOR-79*3.1.11

Fire Water Valve Seals E0R-793.1.12 Reactor Coolant Pump Lube Gil Collection System E0R-793.1.13
3.1.14 Separation of Computer Room from Control Room 4-15-79

Electrical Cable Penetration Seals 5-31-793.1.15 Battery Room Ventilation Air Flow Monitor 7-01-793.1.16
3.1.17 Fire Fighting Plans 10-30-78
3.1.18 Smoking - 9-30-78
3.1.19 Control of Combustibles EOR-80

3.1.20 Backup Manual Hose Coverage Open**

3.1.21 Alternate Shutdown Capability 7-01-79
3.1.22 Brigade Training EOR-80

3.1.23 Communication Cable Penetrations
. . .

~

* EOR-90: By end of refueling outage in 1980
EOR-79: By end of refueling outage in 1979

29, 1978, the licensee proposed an implementation** By letter dated September We are re-date corresponding to the end of the refueling outage in 1981.
viewing the acceptability of this date and will specify an acceptable date
in a supplement to this report.

.

.

Date: March 16,1979
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