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Dear Mr. Linehan: * i n ' '; .

This information is provided per your request by telephone on April 9,
1980. The 10% level of completion on the Cell 2 " Safety Dike" will
occur on April 14 and the 70% level will occur on April 25.

Mill startup is now scheduled for May 5. The general pre-operational
inspection should not be made sooner than seven days prior to this date.

Sincerely,

ff hk. -

C. E. Baker, Environmental
Licensing & Safety Director
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