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DCCKET NUMBERS 50-329, 50-330
FINAL SAFETY ANALYSIS REPCRT

FILE: 0505.8 SERIAL: 2118

During the January 13, 1976 meeting with the staff on Final Safety Analysis
Report content and schedule, we discussed the attached preliminary Operating
License schedule which indicates submittal of the Midland Units 1 & 2 FSAR in
June 1977. We would appreciate your confirmation that the basic schedule as

shown is acceptable. The submittal date of June 1977 is preliminary at this

time pending a detailed review of the preparation schedule which will be completed
within €0 days of your response.
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