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MCMORANDUM FOR: D. G. Eisenhut, Director, Division of Licensing, LPR
THRY: R. L. Tedesco, Divactor for Licensing, DL
ﬁ F. J. Mirag) ctw Chiaf ticensing Branch No. 3, DL

FROM: S. Black, Project Manager. | irensing Branch No. 3, DL

SUBJECT: STATUS OF WATERFORD 3 REVIC. (MAY 11, 1981)

1. Plant Status

™~

The Waterford plant is 85% complete. Fuel loading is scheduled for
October, 1982,

Environmontal Beview

The DES was sent to the printer on May 1, and will be distributed on
May 8. The EPA Federal Register Notice will appear on May 15, and the
public comment period will end on June 29.

3. Safety Review
The scheduled publication date for the Safety Evaluation Report is May

29, 1981.

The date designated for last technical input was May 8, 1981. One week
extensions to May 15, 1981 have been granted to RSB, PSB, and CSB. The
ETSB deadiine has been extended to May 12, 1981.

In order to avoid ACRS rejection of this SER, I suggest that we postpone
its issuance until June 4, and use the intervening time to close out
open items. This extra time is needed because new issues are still being
raised by reviewers. The applicant believes he can address many of these
issues by May 15.

(o)
8105260 "3‘



£s of May 10, ! have not rec~*~* " sections of tne SER, (includine 27

T sections). 1 have attachcd ¢ list of SER sections not recetved 2c of
Mav 10

0f the 157 sections 1 have received, there are a total of 73 open items.

1 am aware of at ieas: 15 adaitiuna: open items in the reactor systeis
area. The applicant 1s working on these issues and w.'l provide responses
to one-third of these by May 15 ana another one-third by June 1, We wiil

ask reviewers to incorporate into the SER the information we receive prior

to May 18, and we will use tne iniormation we receive by June 1 to close
open items for the ACRS meetino T have attached a 1ist of approximately
twenty open items which will probably remain open after the ACRS meeting.
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AT A A LA WAL 7’/

AN
Suzanne Black, Project Manager
Licensing Branch No. 3
Division of Licensing
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