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SUBJECT: RFPA'S NEEDED FOR TECHNICAL ASSISTANCE TASK ORDERS
ON THE CONOC0 PROJECT
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You are requested to issue two RFPA's on task orders related to the
Conoco project review. The first RFPA is necessary to extend the period
of performance and change the NRC Project Officer (,n the Colorado State
University (CSU) Tailings Management-Long Term Stability review, FIN B7306.
The present contract expiration date is February 20, 1981. Due to
higher priority work the Project Officer has been unable to make progress
on this review. Therefore, the project is being reassigned; the new
Project Officer should be Linda J. Peck. A ninety day extension to the
period of performance will be necessary. In addition, the contractor

made a site visit which was not included in the original scope of work.
Although the contractor did not follow proper procedures in terms of
having this approved prior to the trip, the undertaking was beneficial
to the NRC and would have been approvec if proper notification had been
given. (This additional site visit was necessary due to a severe storm
at the time of the original site visit which prohibited the contractor
from accomplishing the objective of the visit.) Therefore, it is requested
that the Statement of Work for this task order be modified to provide

i

l for this second site visit and the costs associated with it which amount
| to $275.

The second RFPA requested is simply to change the NRC Project Officer on
FIN B7308-1 with Ott Water Engineers, Evaluation of Surface and Groundwater
Impacts related to the proposed Conoco project. The need for this
action is as stated above and, again, ew Project Officer should be
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| Linda Peck.
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