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Dear Mr. Denton:

I am responding to your March 13, 1981 letter to Mr.
W. O. Uhl, President, Long Island Lighting Company, in which
you requested that he direct his personal attention and
commitments to meet and expedite schedules for completing the
licensing review of Shoreham. I assure ycu the Senior Management
of LILCO is totally dedicated to a properly expedited completion
of the Shoreham facility.

You also requested that we arrange to have members of
our staff who could represent LILCO and resolve any last minute
Open Items in residence near NRC headquarters in Bethesda during
the two week period preceding technical input deadlines.

| As you are undoubtedly aware, such a commitment of
resources was made by me personally to Mr. D. Eisenhut in a meetingI

in his office on March 6,1981. We hed a licensing team in
attendance at NRC during March 6th to March 18th as requested by
Mr. R. Ted^rko.. During this period alone, your staff reviewers,
working with LILCO technical personnel, closed many of the
unresolved items, however, 30 new items were generated by your
staff resulting in issuance of the SER with 61 Open Items.,

'

At the March 6th meeting Mr. Eisenhut established a
June 1 deadline for Shoreham input to be included in the first

Our response on April 15, 1981 to the expandedSER supplement.
list of 61 Open Items still provided a schedule for closure prior
to the stipulated June 1 date.

On May 7, 1981 Mr. R. Tedesco directed a letter to my
attention which listed the latest schedule for completion of
the Safety Review for Shoreham which confirmed the schedule g|
established on March 6, however, he stated that our April 15 5
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schedule for providing information to resolve those issues
should be improved. Th12 was not in keeping with our agree -
ments with,Mr. Eisenhut, and with the extended scope identified
by March 18th,:the agreed to schedule became extremely confining.
We have, however, continued to make every effort to shorten the
response time.

With respect to the 61 Open Items, we have responded
to date to 28 and have submitted 38 of the NUREG 0737 TMI issues.
Responses to nearly all Open Items and the TMI issues will be
submitted to the NRC by June 1. Improvements have been made in
the area of the MARK II program and we have dedicated extensive
manpower to work with your staff in the joint resolution of the
MARK II issues. With a firm commitment by the NRC to-review
the documented Shoreham material and additional material being
provided prior to June 1, we believe the MARK II Open Items for
Shoreham can be treated as confirmatory issues. The final con-

firmation is scheduled for November 1981.

The material and commitments contained in these sub-
mittals represent what we believe to be an acceptable basis
for closure of the Open Items. We have continued to remind your
staff that we are prepared to meet with them at any time to
expedite resolution of outstanding issues. To date, I have had
no feedback on existing submittals and have to presume sufficient
material was submitted to accommodate staf f review. I believe ,

as you, that in order for the licensing schedule to be met that
a concerted effort by both NRC staff and LILCO staff will be
required. I stand committed to fully support such effort to
insure that Shoreham licensing proceedings reach a satisfactory

( conclusion mad my staff is prepared to meet with yours at -their!

request.
|

| Very truly yours,
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! M. S. Pollock
| Vice President-Nuclear
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