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Mr. Richard C. DeYoung, Director
Office of Inspection and Enforcement
US Nuclear Regulatory Commission
Washington, DC 20555

Dear Mr. DeYoung:

This letter provides the requested response to a Notice of
Violation issued in a letter dated February 12, 1982 (Richard C.
DeYoung, NRC to V. S. Boyer, Philadelphia Electric Company)
regarding the public notification system required by 10 CFR 50,
Appendix E, Section IV D.3., as amended on December 30, 1981.
The automatic notification system was completed on February 20,
1982, and initial testing was completed on February 26, 1982.
The Notice of Violation is restated below along with our
response.

10 CPR 50.54(s) and Appendix E to 10 CFR Part 50 (46 FR
63032, December 30, 1981) require each nuclear power reactor
licensee, by February 1, 1982, to demonstrate that
administrative and physical means have been established for
alerting and providing' prompt instructions to the public
within the plume exposure pathway emergency planning zone.

Contrary to the above, by letter dated January 27, 1982, the
licensee notified the NRC that it would not be able to
demonstrate by February 1, 1982, full compliance for the
Peach Bottom Nuclear Power Station, Units 2 and 3.
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This is a Severity Level III violation (Supplement 1).

RESPONSE

Compensatory measures for our inability to have the public
notification system in full automatic operation by February 1,
1982 were described in the January 27, 1982 letter (S. L.
Daltroff, Philadelphia Electric Company to B. K. Grimes, NRC) and
discussed at a January 22, 1982, meeting with the Region I staff
at the King of Prussia office. Local manual capability to
actuate the sirens within the five mile radius was established
before Pebruary 1, 1982, and for the ten mile radius on February
12, 1982. Ir. is estimated that the sirens could have been
actuated within 45 minutes of the initial notificat.on by this
local manual method. Implementation of the fully automated
notification system was completed in the following stages:

February 16, 1982: Capability to actuate 17 of the 70 sirens by
radio control from the Peach Bottom station
was established.

February 18, 1982: Capability to actuate 53 of the 70 sirens by
radio control from the Peach Bottom station
was established. Remote actuation controls
were installed in Harford, York and Cecil
Counties.

February 19, 1982: Remote actuation controls were installed in
Lancaster and Chester Counties.

February 20, 1982: Remaining twenty siren radio controls were
i n's tal led . All radio receivers were bench
tested before installation. Installation of
fully automatic public notification system was
completed.

February 23, 1982: Silent mode testing for all County systems was
successfully completed.

February 26, 1982: Initial sound testing of fully automatic
public notification system was completed.
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The public was kept informed of the installation and testing
program through bulletins and press releases. The actuation of
the sirens during the test was verified by observation of the
local indicating lights and counters for all sirens, and by
personnel reports of a random selection of at least fifty percent
of the sirens in each county.

A failure of the siren and radio vendors to deliver the
equipment in a timely manner was solely responsible for the delay
in implementation of the public notification system by February
1, 1982. The compensatory measures described above and in the
January 27, 1982, letter provided ample early warning capability
during the interim period prior to the completion of the
automatic system. We plan to keep the NRC informed of any major
operating problems associated with the new system.

If you need additional information or have any questions,
please do not hesitate to contact us.
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Very truly yours,
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I COMMONWEALTH OF PENNSYLVANIA :.

' ss.
! ' COUNTY OF PHILADELPHIA :

V. S. Boyer,~being first duly sworn, deposes and says:

That he is Senior Vice President of Philadelphia Electric

Company, the Applicant herein; that he has read the foregoing

. response to the Notice of Violation issued February 12, 1982, and

! knows the contents-thereof; and that the statements and matters

I set forth therein are true and correct to the best of his

knowledge, information and belief.

.L.
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Subscribed and sworn to
JA

before me this O "d'ay
n,
''/ / hu c)u , / 'iDof
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Notary Publicb)
/

; PATRICIA A. JONES
Notary Public. Media Doro. Delaware Co.

'

,,My Commission Expires Gept. 13,1982
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