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MEMORANDUM FOR: F. J. Miraglia, Chief Licensing Branch No. 3. DL

FROM: L. L. Wheeler, Project Manager, Licensing Branch No. 3. DL

SUBJECT: SEABROOK STATION UNIT 1 AND C0!iMON FACILITIES CONSTRUCTION
SCHEDULE

DATE & TIME: , March 25,1982
9:00 a.m. - 11:00 a.m.

LOCATION: Room P-412
Phillips Building
Bethesda, Md.

,

PURPOSE: Provide NRC ' staff senior management personnel with an
understanding of the basis for Unit 1 and comon
facilities projected construction completion date.

AGENDA: See enclosed agenda.

ATTENDEES: NRC
'

H. Denton, D. Eisenhut, R. Tedesco, F. liiraglia, L. Wheeler,
W. Lovelace,'.A. Cerne

,

PSNH/YAEC
'

D. Merrill, B. Beckley, H. Tracy, J. DeVincentis
,

Louis L. Wheeler, Project Manager
Licensing Branch No. 3
Division of Licensing

,

Enclosure: Agenda '

*cc: See next page.

NOTE: NRC meetings are open"to interested members of the public to attend
as observers. ' Members of the public who wish to attend this meeting
must contact L. Wheele~r (301/492-7792) or F. Miraglia (301/492-7243)
no later than 3:46 PM,', March 22, 1982.
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SEABROOK

William C. Tallman
Chairman and Chief Executive Officer ~

Public Service Company of New Hampshire
.

P. O. Box 330
Manchester. New Hampshire 03105

John A. Ritscher, Esq. E. Tupper Kinder, Esq.
Ropes and Gray Assistant Attorney General
225 Franklin Street Office of Attorney General
Boston, Massachusetts 02110 208 State House Annex

Concord, New Hampshire 03301
Mr. Bruce B. Beckley, Project Manager
Public Service Company of New Hampshire The Honorable Arnold Wight
P. O. Box 330 New Hampshire House of Representatives
Manchester, New Hampshire 03105 Science Technology and Energy Committee

State House
G. Sanborn Concord, New Hampshire 0;301
U. S. NRC - Region 1
631 Park Avenue Resident Inspector
King of Prussia, Pennsylvania 19406 Seabrook Nuclear Power Station

c/o U. S. Nuclear Regulatory Commission
Ms. Elizabeth H. Weinhold P. O. Box 700
3 Godfrey Avenue Seabrook, New Hampshire 03874
Hampton, New Hampshire 03842

Mr. John DeVincentis, Project Manager
Robert A. Backus, Esq. Yankee Atomic Electric Company
O'Neill, Backus and Spielman 1671 Worcester Road
116 Lowell Street Farmingham, Massachusetts 01701
Manchester, New Hampshire 03105

Mr. A. M. Ebner, Project Manager
Norman Ross, Esq. United Engineers and Constructors
30 Francis Street 30 South 17th Street
Brookline, Massachusetts 02146 Post Office Box 8223

Philadelphia, Pennsylvania 19101
Karin P. Sheldon, Esq.
Sheldon, Harmon & Weiss Mr. W. Wright, Project Manager
1725 1 Street, N. W. Westinghouse Electric Corporation
Washington, D. C. 20006 Post Office Box 355

Pittsburg, Pennsylvania 15230
Laurie Burt Esq.
Office of the Assistant Attorney General Thomas Dignan, Esq.
Environmental Protection Division Ropes and Gray
One Ashburton Place 225 Franklin Street
Boston, Massachusetts 02108 Boston, Massachusetts 02110 a

D. Pierre G. Cameron, Jr., Esq.
General Counsel
Public Service Company of New Hampshire -.

P. O. Box 330
Manchester,- New Hampshire 03105
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AGENDA

PSNH - NRC SENIOR MANAGEMENT MEETING

Room P-110, Phillips Building
Bethesda, Maryland

March 24, 1982

9:00 AM Introductory comments

NRC: Mr. Darrell G. Eisenhut

PSNH: Mr. David N. Merrill

9:05 AM PSNH presents basis for November,1983 construction completion date.
Discussions to include:

o Current status of systems installation

o Size and composition of the work force

o Critical and near-critical path work schedules

o Status of bulk commodities

o Brief comments on financial connitments to complete the plant

o Impact of any recent NRC actions

10:05 AM NRC (Caseload Forecast Panel) presents the basis for the December,1984
date.

10:30 AM Recess. NRC management convenes to consider its assessment of the two
presentations.

10:45 AM NRC management discusses its conclusions with PSNH.

11:00 All Meeting adjourns.
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MEETING NOTICE DISTRIBUTION

Docket File 50- 443/444 I&E Region I '

NRC PDR , I&E Region II -
.

Local PDR I&E Region III
NSIC I&E Region IV -

TERA I&E Region V
; LB#3 Files

.NRC Participants
E. Case
D. Eisenhut- H. Denton

D. EisenhutR. Purple
R. Tedesco R. Tedesco
B. J. Youngblood hee -

ra

A. Schwencer
W. LovelaceF. Miraglia
A. Cerne '

E. Adensam
J. Miller
G. Lainas R. Mattson
T. Ippolito T. Speis

.

B. Russell M. Srinivasan
D. Crutchfield 0. Parr '

T. Novak F. Rosa
S. Varga B. Sheron, Acting
D. Vassallo L. G. Hulman
R. Clark R. Houston
J. Stolz W. Gammill -
R. Vollmer F. Congel
J. Knight L. Rubenstein
R. Bosnak W. Butler
F. Schauer C. Berlinger-

R. Jackson
G. Lear F. Schroeder

K. Kniel
Attorney, OELD D. Skovholt
OIE (3) G. Knighton
ACRS (16) M. Ernst
OSD (7) A. Thadani
J. LeDoux, I&E W. Minners
B. Grimes, I&E S. Hanauer

'

M. Williams, DL H. Thomoson
W. Johnston JZwolinski,

S. Pawlicki - P. Collins .

V. Benaroya , D. Ziemann
Z. Rosztoczy V. Moore -

W. Haass Regional Administrator R. C. Haynes
D. Muller bec: Applicant Service LiSL
R. Ballard
W. Regan Branch LB#3
A. Toalston Project Manager L. L. Wheeler

Licensing Assistant J. Lee
__
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