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GPU Nuclear
*h, g g{ P.O. Box 480 |

Middletown, Pennsylvania 17057 1
,

717-944-7621
Writer's Direct Dial Number:

August 20, 1982
4400-82-L-0140

M Program Office
Attn: Mr. L. H. Barrett, Deputy Program Director
U. S. Nuclear Regulatory Comission
c/o Three Mile Island Nuclear Station
Middletown, Pennsylvania 17057

Dear Sir:

Three Mile Island Nuclear Station, Unit 2 (TMI-2)
Operating License No. DPR-73

Docket No. 50-320
Schedule for Completing long Tenn Action Items

Identified in Licensee Event Report 82-020/0lL-0

Licensee Event Report (LER) 82-020/0lL-0 dated June 26, 1982 identified
several long tenn corrective actions that needed to be taken as a
result of this LER. Additionally, this IER comnitted to provide a
schedule for completing these items. This schedule, the preparation of
which was delayed as discussed with Mr. J. Wiebe, Senior Resident
Inspector (IMI-2), U. S. Nuclear Regulatory Comnission on August 10,
1982, is provided as an attachment to this letter.

S' erel

W
. Kanga h.

Director, TMI-2
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Attachment

cc: Dr. B. J. Snyder, Program Director, TMI Program Office
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Attachm mt-,

4400-82-L-0140

Estimated
Img Tem Corrective Action Completion Date

1. Modify BWSr enclosure to provide protection from
the inleakage of rainwater and local ground flooding. October 29, 1982

- 2. Update the Flood Emergency Procedures to incorporate
plugging of the BWSr eclosure step drain in the
event of flooding at M-2. Septenber 30, 1982

3. Review the Technical Functions Division Task Record
Syst s to determine,if any, additional it ms are
carried which affect the operation of TMI-2 and
transfer the to the M-2 Site Operations Action
Itan tracking systen. October 30, 1982

4. Review open itens for turnover inspections of other
engineering changes to identify,if any, significant
deficiencies exist. Septenber 30, 1982

5. Review engineering changes made during the recovery
period prior to implanentation of the existing
tumover procedure to determine if any significant
open itens exist. Decenber 31, 1982
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