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Nuclear Regulatory Commission
Document Control Desk
Washington, DC 20555

DOCKET 50-155 - LICENSE DPR-6 - BIC ROCK POINT PLANT - INTEGRATED PLAN 1SSUE
BN-130, EVALUATION OF Tile INSTRUMENT AIR SYSTEN PER CENERIC LETTER 88-14

This letter provides notification that Integrated Plan Issue BN-130, Evaluation
of the Instrument Air System per Generic Letter 88-14, scheduled for
completion by December 31, 1990 will not be met. A revised schedule for this
issue will be reported in the next Integrated Plan Semi-Annual Update.

The majority of research of information describing the design and operation
of the safety-related equipment interfacing with the air system has been

. completed, however, the document flie is not finished. Engineering analysis
.

'

! portions of the modifications needed to further monitor / test air quality is
complete but installation was not accomplished due to an unexpected
additional workload during the 1990 Refueling Outage and the forced outage
just prior to the Refueling. *
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William L Beckman
Plant Manager
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CC Administrator, Region III, USNRC
| WRC Resident Inspector - Big' Rock Point
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