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February 2, 1995

Distribution:
Mr. Lee Liu Docket File PUBLIC
Chairman of the Bnard and PD3-3 Rdg File EGreenman RIII

Chi f Executive Officer JRoe JJacobson, RIIIe

IES Utilities Inc. TScarbrough ALRS(4)
Post Office Box 351 OGC
Cedar Rapids, IA 52406

SUBJECT: EXTENSIPN OF GENERIC LETTER 89-10 PROGRAM SCHEDULE AT DUANE ARNOLD
(TAC N0. M89574)

Dear Mr. Liu:

By letter dated May 20, 1994, IES Utilities Inc. provided the current status
of the motor-operated valve (M0V) program developed at the Duane Arnold Energy
Center (DAEC) in respon a to Generic letter (GL) 89-10, " Safety-Related Motor-
Operated Valve Testing and Surveillance." In its letter, the licensee
requested an extension of its GL 89-10 program schtdule beyond the completion
date previously committed to the NRC.

The licensee had originally committed to complete its MOV testing program by
June 28, 1994. In its May 20, 1994, letter, the licensee requested an
extension of its GL 89-10 program to 120 days following the completion of
refueling outage 13 (RF013), scheduled to begin February 25, 1995. The staff
and the licensee have had severa discussions about concerns the staff has
regarding DAEC's G! 89-10 program and the extension request. The concerns of
the staff, including the concern about granting of an interim extension to the
schedule, are documented in a September 14, 1994, letter and an October 12,
1994, letter.

The staff is currently reviewing information provided by the licensee on 17
valves that the licensee intends on removing from their GL 89-10 program.
This information is documented in a November 30, 1994, letter from the
licensee. The staff review is expected to take several months during which
time additional questions of the licensee may be asked. Based on our
understanding of actions to be accomplished during RF0 13 and our ongoing
review, the staff now believes that an extension of the GL 89-10 program to
120 days following the completion of RF013 is justified, and is therefore '

granted.
Sincerely,

ORIGINAL SIGNED BY
Glenn B. Kelly, Project Manager
Project Directorate III-3
Division of Reactor Projects III/IV
Office of Nuclear Reactor Regulation
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February 2,1995

Mr. Lee Liu
Chairman of the Board and

Chief Executive Officer ;

IES Utilities Inc.
Post Office Box 351

,

Cedar Rapids, IA 52406
;

SUBJECT: EXTENSION OF GENERIC LETTER 89-10 PROGRAM SCHEDULE AT DUANE ARN0LD
(TAC NO. M89574) ;

i

Dear Mr. Liu:

By letter dated May 20, 1994, IES Utilities Inc. provided the current status
of the motor-operated valve (MOV) program developed ai the Duane Arnold Energy
Center (DAEC) in response to Generic Letter (GL) 89-10, " Safety-Related Motor-
Operated Valve Testing and Surveillance." In its letter, the licensee
requested an extension of its GL 89-10 program schedule beyond the completion
date previously committed to the NRC.

The licensee had originally committed to complete its M0V testing program by
June 28, 1994. In its May 20, 1994, letter, the licensee requested an
extension of its GL 89-10 program to 120 days following the completion of
refueling outage 13 (RF0 13), scheduled to begin February 25, 1995. The staff
and the licensee have had several discussions about concerns the staff has 4

regarding DAEC's GL 89-10 program and the extension request. The concerns of
the staff, including the concern about granting of an interim extension to the ,

schedule, are documented in a September 14, 1994, letter and an October 12,
1994, letter.

The staff is currently reviewing infemation provided by the licensee on 17
valves that the licensee intends on removing from their GL 89-10 program.
This information is documented in a November 30, 1994, letter from the
licensee. The staff review is expected to take several months during which ,

time additional questions of the licensee may be asked. Based on our
understanding of actions to be accomplished during RF0 13 and our ongoing
review, the staff now believes that an extension of the GL 89-10 program to
12v days following the completion of RF013 is justified, and is therefore
granted.

;

) Sincerely, ;

/t :'

Glenn Kelly, Pr ject Manager
Project Directorate III-3

Division of Reactor Projects III/IV
Office of Nuclear Reactor Regulation
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i Mr. Lee Liu Duane Arnold Energy Center
IES Utilities Inc. i

,

cc: !

Jack Newman, Esquire
Kathleen H. Shea, Esquire ,

'Morgan, Lewis, & Bouckins
1800 M Street, N. W.
ifashington, D. C. 20036-5869

.

Chairman, Linn Couaty
Board of Supervisors
Cedar Rapids, Iowa 52406 ,

IES Utilities Inc.
ATTN: David L. Wilson ,

Plant Superintendent, Nuclear :
3277 DAEC Road
Palo, Iowa 52324 ,

Mr. John F. Franz, Jr.
'

Vice President, Nuclear i

Duane Arnold Energy Center -

3277 DAEC Road
Palo, Iowa 52324

Mr. Keith Young i

Manager, Nuclear Licensing
Duane Arnold Energy Center
3277 DAEC Road '

Palo, Iowa 52324 |

U. S. Nuclear Regulatory Commission ,

Resident Inspector's Office '

Rural Route #1
Palo, Iowa 52324

Regional Administrator, RIII
U. S. Nuclear Regulatory Commission
801 Warrenville Road
Lisle, Illinois 60532-4531

Mr. Stephen N. Brown !

Utilities Division i

Iowa Department of Commerce
'

Lucas Office Building, 5th floor i

Des Moines, Iowa 50319 i
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