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UNITED STATES OF AMERICA
NUCLEAR RFGULATORY COMMISSION

In the Matter of
COMMONWEALTH EDISON COMPANY Docket No. 50-373

(La Sallz “ounty Station, Unit 1)

e St et S Nl N

ORDER CONFIRMING LICENSEE COMMITMENTS
" ON_EMERGENCY RESPONSE CAPABILITY

l.

Commonweaith Edison Company (CECo) is the holder of Operating License
No. NPF-11 which authorizes the operation of the La Salle County Station,
Unit No. 1 (the facility) at steady-state power levels not in excess of 3323
megawatts thermal, The facility is a boiling water reactor (BWR) located in
Brookfield Tcanship, La Salle County, Illinois.

: 11.

Following the accident at Three Mile Island Unit No. 2 (TMI-2) on
March 28, 1979, the Nuclear Regulatory Commission (NRC) staff developed a
number of proposed requirements to be implemented on operating reactors and
on plants under construction. These requirements include Operational Safety,
Siting and Design, and Emergency Preparedness and are intended to provide
substantial additional protection in the operation of nuclear facilities and
significant upgrading of emergency response capability based on the

experienc: from the accident at TMI-2 and the official studies and

investigations of the accident. The requirements are set forth in NUREG-0737,




"Clarification of TMI Action Plan Requirements," and in Supplement 1 to
NUREG-0737, "Requirements for Emergency Response Capability." Among these
requirements are a number of items consisting of emergency response facility
operability, emergency procedure implementation, addition of instrumentation,
possible control room design modifications, and specific information to be
submitted.

On December 17, 1982, a letter (Gereric Letter 82-33) was sent to all
licensees of operating reactors, applicants for operating licenses, and
holders of construction permits enclosing Supplement 1 to NUREG-0737. In
this letter operating reactor licensees and holders of construction permits
were requested to furnish the following information, pursuant to 10 CFR
50.54(f), no later than April 15, 1983:

(1) A proposed schedule for completing each of the basic

requirements for the items identified in Supplement 1
to NUREG-0737, and

(2) A description of plans for phased implementation and inte-

gration of emergency response activities including training.
111,

CECo responded to Generic Letter 82-33 by letter dated April 14, 1983.
By letter dated August 25, 1983, CECo modified several dates as a result of
negotiations with the NRC staff. In these submittals, CECo made commitments
to compiete the basic requirements. The attached Table summarizing CECo's
schedular commitments or status was developed by the NRC staff from the

Generic Letter and the information provided by CECo.



CECo's commitments include (1) dates for providing required submittals
to the NRC, (2) dates for implementing certain requirements, and (3) a
schedule for providing implementation dates for other requirements. These
latter implementation dates will be reviewed, negotiated and confirmed by a
subsequent order,

The NRC staff reviewed CECo'~ April 14, 1983, letter and entered into
negotiations with the licensee regarding schedules for meeting the
requirements of Supplement 1 to NUREG-0737. As a result of these
negotiations, the licensee modified certain dates by letter dated August 25,
1983. The NRC staff finds that the modified dates are reascnable, achievable
dates for meeting the Commission requirements. The NRC staff concludes that
the schedule proposed by the licensee will provide timely upgrading of the
licensee's emergency response capability.

In view of the foregoing, I have determined that the implementation of
CECo's commitments are required in the interest of the public health and
safety and should, therefore, be confirmed by an immediately effective
Order.

Iv.

. ccord’ngly, pursuant to Sections 103, 161i, 1610, and 182 of the Atomic
Energy Act of 1954, as amended, and the Commission's regulations in 10 CFR
Farts 2 and 50, IT IS HEREBY ORDERED, EFFECTIVE IMMEDIATELY, THAV the
licensee shall:

Implement the specific items described in the Attachment to this

ORDER in the manner described in CCCo's submittals noted in

Section IIl herein no later than the dates in the Attachment.
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LICENSEE'S COMMITMENTS ON SUPPLEMENT 1 TO NUREG-0737

Attachment
page 1 of 2

LICENSEE'S COMPLETION

TITLE REQUIREMENT SCHEDULE (OR STATUS)
1. Safety Parameter OJisplay la. Submit a safety analysis and an Complete
System (SPDS) implementation plan to the
NRC.
1b. SPDS fully operational and Complete
operators trained.
2. Detailed Control Room Design 2a. Submit a program plan to the Compiete
Review (DCROR) NRC.
2b. Submit a summary report to the 11-01-35
NRC including a proposed
schedule for impiementation.
3. Regulatory_Guide 1.97 - - 3a. Submit a report to the NRC Complete
Application te Emergency describing how the requirements
Response Facilities of Supplement 1 to NUREG-0737
have been or will be met.
3b. Implement (installation or 08-01-86

upgrade) requirements.

i'Consistont with Items [.A.1 and I.b of Attachment A of the Movember 15, 1983 letter from Cordell Reed to

Havold Denton.
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LICENSEE'S COMMITMENTS ON SUPPLEMENT 1 TO NUREG-0737

LICENSEE'S COMPLETION

TITLE REQUIREMENT SCHEDULE (OR STATUS)
4. \Upgrade Emergency Operating 4a. Submit a Procedures 09-30-84
Procedures (EOPs) Generation Package to
the NRC.
ab. Implement the upgraded EOPs. 09-30-85
5. Emergency Response Facilities 5a. Technical Support Center Complete*
fully functional.
5h. Operational Support Center Complete
fully functional.
5c. Emergency Operations Facility Complete*

fully functional.
*Modifications and construction of the structures are complete as required by Amendment No. 7 to the license
condition. The TSC and EOF are not considered fully functional until the changes resulting from the R. G. 1.97 |

and human factors review are implemented, and all testing and training are completed.
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