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SUBJECT:
ONES AND CRITICAL PATHS FOR REVIEWING.

ADVANCED REACTORS

In the SRM on SECY-90-353, I requested that " staff ensure that it
has a mechanism in place to track technical ipsues, schedules,
open items, and critical paths throughout the certification
procecs."

In SECY-91-161, you provided the Commission with realistic
schedules for the advanced reactor reviews and regulatory "

guidance revisions.
of interin milestones an critical paths.That SECY paper did not provide an analysis

In order for the
Commission and me to assess the progress made by staff and
industry on the ABWR, System-80+, APG00,-and SBWR certification
process, I would appreciate quarterly updates of a PERT or
similar type schedule and analysis with all~'the major milestones
and resources identified for each review. I would appreciate the
first report prior to the commission's meeting with industry on-schedules.

Your assistance on this matter is. appreciated.
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