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Dr. Walter R, Butler, Chief
Containment Systems Branch

Division of Systems Integration
Office of Nuclear Reactor Regulation
Mail Stop P-904

U. S. Nuclear Regulatory Couinission
Washington, D. C. 20555

Dear Dr. Builer:

Enclosed are the May monthly reports for the activities sponsored by your
Branch. Also included are computerized bu’1et summaries for each program. I
would suggest that you and your staff review the reports to determine whether

t?ere are any discrepancies. If there are, please notify the principal inves-
tigator.

' We hope this meets with your approval. If there are any questions regard-
ing format, distribution, or budget reporting, please contact Mr. A. J. Romano,
(FTS 666-4024).

Sincerely yours,

/,

f~-
Walter Y. Kato
Deputy Chairman
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MONTHLY HIGHLIGHTS FOR MAY 1981

“Mark III LOCA Pool Dynamics"
(FIN A-3320)

BNL Principal Investigator: G. Maise (FTS 666-2615)

NRC Technical Monitor: M. B. Fields, Containment Systems Branch

1. Progress to Date:

The Mark IIl LOCA-related load review is continuing in preparation for re-
ceipt of the Responses to the NRC Questions. The promised submittal date by GE
for the advance copy of Responses is June 10, 1981,

2. Problems or Delays:

No additional delay in program scheduling is anticipated.
3. Milestones:
Milestones 1.b, 2.b and 3.b have not been achieved due to program delays.

4. Next Reporting Period:

An increase in activity is anticipated during the next reporting period
since the responses to the NRC Formal Questions will be received on June 10,
1981.



