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NORTHERN STYATES POWER COMPANY

MINNEAFPOLIS MINNESOTA BBaD!

September 20, 1977

Mr Victor Stello, Director

Division of Operating Reactors

¢/o Distribution Services Branck, DDC, ADM
U § Nuclear Regulatory Commission
Washington, DC 20555

Dear Mr Stello:

MONTICELLO NUCLEAR GENERATING PLANT
Docket No. 50-263 License No. DPR-22

Status of Field Breaker RPT

In a September 15, 1976 letter to Mr I L Ziemann, Northern States Power Company
responded to NRC concerns related to anticipated transients without scram.

Pending NRC review, we volunteered to install a recirculation pump trip (RPT),
using the field breakers of the recirculation pump motor-generator sets. Mr

Mr Karl R Goiler's February 23, 1977 letter approved the proposed RPT installation.
We are hereby reporting on the status of this modification.

Procurement of materials commenced shortly after receiving approval »f the in-
stallation. The equipment specified is & newly developed, improved, state of

the art design. (For additional design information see General Electric Topical
Report NEDO-21617, "Analog Transmitter/Trip Unit System for Engineered Safeguard
Sensor Trip Inputs", April, 1977.) Selection of newly developed equipment resulted
in longer than normal delivery times.

At the present time all equipment has been ordered; the longest delivery time item
(inotrument cabinets including trip units, power supplies and calibration equip-
ment) is scheduled for delivery in June, 1978. Engineering is well underway.

Wiring diagrams will be available in November, 1977. The majority of the instal-
lation can be done while the plant is operating. Final implementation will require a
planned plant outage of one week duration or greater. This is expected sometime
after June, 1978 (cabinet delivery) but no later than the Fall, 1978 refueling
outage.

In our correspondence we agreed to request the appropriate Technical Specification
changes 90 days prior to RPT implementation. The earliest possible date for this
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is June, 1978. We therefore plan to submit the neceseary Technical Specification
changes by March 1, 1978.
Yours very truly,

%O.W

L O Mayer, PE
Manager of Nuclear Support Services

LOM/MHV /deh

¢e: J G Keppler
¢ Charnoff
MPCA

Attn: J W Ferman



