Commonwealth Edison

One First National Plaza, Chicago, lilinois
Address Raply 1o Post Office Box /o7
Chicago. lliinois 60690

October 9, 1984

Mr. James G. Keppler

Reg’onal Administrator

U. “. Nuclear Regulatory Commission
Region III

799 Roosevelt Road

Glen Ellyn, IL 60127

Sub ject: Braidwood Station Units 1 and 2
10 CFR 50.55(e) Interim Report
fentilation Housing Installation
NRC Docket Nos. 50-456/50-457

Reference (a): E. D. Swartz Letter to J. G. Keppler
dated July 18, 1984

Dear Mr. Keppler:

On June 5, 1984, Commonwealth Edison Company notified your
office of a defiriency reportable pursuant to 10 CFR 50.55(e)
regarding the adequacy of installation and inspection of the
quarter-inch liner plates for the Auxiliary Building ventilation
Exhaust Filter Housings, the Unit 1 and 2 Reactor Containment Fan
Cooler Housing, and the Unit 1 and 2 eighty-four inch Return Air

Risers ?t our Braidwood Station. Reference (a) provided information
concerning this matter to fulfill the thirty day reporting

requirement. This deficiency was assi?ned Number 84-08 for tracking
purposes. The purpose of this letter is to provide an updated status
of the corrective action required to resolve this issue and is
considered to be an interim report.

Pullman Sheet Metal is in the process of reviewing and
organizing existing documentation to identify missing weld quality
inspection records. Following completion of this review, Pullman
Sheet Metal will conduct the necessary inspections to develop a
complete weld quality inspection record. In addition, a 100%
configuration inspection will also be conducted.

The basis for the configuration inspections is still being
evaluated by Commonwealth Edison Company. Alternatives being
considered includzs use of:

1. Construction Drawings

Inspection sketches prepared by Sargent and Lundy showing
minimum weld requirements based on structural design

reanalysis.
3. Resuits of Sargent and Lundy review of field-generated
as-builts.
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At this time, a corrective action implementation schedule
has not been developed. An interim report updating the status of
issue resolution will be submitted by December 7, 1984.

Please address any questions that you or your staff may have
concerning this matter to this office.

Very truly yo Its,

David H. Smith
Nuclear Licensing Administrator

DHS/rap
cc: NRC Resident Inspector - Braidwood
Director of Inspection and Enforcement

U. S. Nuclear Regulatory Commission
Washington, D.C. 20555



