APPLICATION FOR AMENDMENT
TO
FACILITY OPERATING LICENSE NO. NPF-3
* FOR
DAVIS~BESSE NUCLEAR POWER STATION
UNIT NO. 1
Enclosed are forty-three (43) copies of the requested changes to the
Davis-Besse Nuclear Power Station Unit No. 1 Facility Operating License

No. NPF-3, together with the Safety Evaluation for the requested change.

The proposed changes incorporate the Integrated Living Schedule Plan into
the license.

-

By /s/ R. P. Crouse
Vice President, Nuclear

Sworn and subscribed before me this 4th day of August, 1984.

/s8/ Nora Lynn Flood
Notary Public

SEAL My commission expires Sept. 1, 1987.
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Docket No. 50-346
License No. NPF-3

Serial No. 1061
August 4, 1984

Attachment

' Changes to Davis-Besse Nuclear Power Station Unit 1, License NPF-3
to Incorporate the Integrated Living Schedule Plan

A. Time required to Implement. This change is to be effective
upon NRU approval.

B. Reason for Change (Facility Change Request 84-082)

The proposed amendment request would: 1) optimize the allocation
of TED and NRC resources among those activities necessary to
assure the continued safe, reliable and economic operation of
Davis-Besse; and 2) achieve the appropriate balance and prior-
itization between TED initiated activities and NRC required
activities, thereby providing a rational basis for planning,
scheduling and implementing necessary plant betterment projects
at the Davis-Besse Nuclear Power Station.

C. Safety Evaluation
(See Attached)

D. Significant Hazard Consideration
(See Attached)



Davis-Besse Power Station Unit No. 1
Proposed License Amendment

The "Davis-Besse Nuclear Power Station Integrated Living Schedule
Program Plan" (The Plan) submitted on July 16, 1984 (Serial No. 1043)
is approved.

a)

The Plan shall be followed by the licensee from and after the
effective date of this amendment.

b) The licensee is require” to maintain current revisions of, and
provide reports regardiug, schedules ass,ciated with the Plan
in accordance with the terms of the Plan and failure to do so

shall constitute a violation of this license condition.

c¢) Completion dates for Category A projects shall be changed only
in accordance with applicable NRC procedures. Changes to dates
for Categories B, C and D projects do not require a license
amendment. Failure to complete items listed in the Implementa-
tion Schedule or Long-‘.nge Plan in accordance with dates there
specified shall not constitute a violation of this license
condition, but may constitute a violation of a specific regula-
tion, order or license condition imposing such date.

- This license amendment shall be effective until (Date will be set for
a 2 year effective period), subject to renewal upon application by
the licensee.

3. This license amendment is effective as of the date of issuance.
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SAFLTY EVALUATION

This amendment request is to incorporate the Integrated Living Schedule
Program (ILSP) into the Davis-Besse Nuclear Power Station Unit No. 1
Operating License (NFP-3). The ILSP by itself has no safety function,
but it has an ~ffect on the safety function of other systems and/or
components at Davis-Besse.

Prior to the establishment of the concept of the ILSP and Prioritization
Subcommittee, there was no formalized methodology to achieve an appropriate
balarce between the NRC 2nd TED initiated activities. The ILSP will
establish a rational basis for planning, scheduling and implementing
necessary plant betterment projects. This program by the Nuclear Mission
initiates a single integrated system for budget, project management,
planning and scheduling of plant improvements or modifications.

The primary objectives of the ILSP Plan are:

1) To optimize the allocation of TED and NRC resources to those activi-
ties necessary to assure safe, reliable and economic operatior of
Davis-Besse.

2) To achieve the appropriate balance and prioritization between TED
initiated activities and NRC required activities. This will provide
consistent and defensible basis for planning, scheduling and implement-
ing necessary plant betterment projects at Davis-Besse.

The Plan is divided into four categories of activities (A-D). They are as
follows:

1) Category A - Activities that have implementation dates mandated by
NRC rules, orders or license conditions.

Scheduled completion dates for Category A items, whether in the
Implementation Schedule or the Long-Range Plan will be modified only
upon receipt of prior approval from the NRC, in accordance with
applicable NRC regulations.

2) Category B - Davis-Besse specific NRC requirements that are not in
Category A, but have been budgeted and included in the Implementation
Scheduie.

TED will inform its NRR Project Manager when a change is made to the

schedule completion date for a Category B item. TED will provide the
NRC with written notification of a change including the basis for the
change and any compensatory action initiated.

3) Category C - TED identified plant betterment activities that are
included in the Implementation Schedule or Long-Range Plan.



As part of the semi-annual update of the Implementation Schedule and
Long-Range Plan, TED will advise the NRC of changes to Category C
items. With the exception of the situation indicated below, prior

notification to the NRR Project Manager of changes to items in this
category will not be required.

If, however, TED modifies a Category C item that has been included in
the Implementation Schedule, that was previously the basis for modify-
ing the completion date for a Category A item, TED will inform the

NRR Project Manager consistent with the guidance stated previously

for Category B items.

4) Category D - Davis-Besse specific NRC requirements that are not
budgeted, but are included in the Long-Range Plan.

As part of the semi-annual update cf the Long-Range Plan, TED will
advise the NRC of changes to Category D items. No prior notification
to the NRR Project Manager of changes to items in this Category will
be required. If after the semi-annual review the NRC desires addi-
tional information, such discussions will be initiated with the NRR
Project Manager. However, all changes in Category D scheduled dates
vill be effective immediately and will remain so, unless subsequently
modified by TED.

The ILSP by itself has no safety function, but it will have an effect on
the safety function of other systems and/or components at Davis-Besse.
The system and/or components safety function will be enhanced by the ILSP
process. The ILSP process has a basis which is cognizant of safety,
regulatory, reliability, operability and economic factors. This ensures
that any modifications will not adversely affect the public health and
safety. Therefore, this is not a unreviewed safety question.



No Significant Hazard Consideration

The attached amendment request to incorporate the Integrated Living
Schedule Program (ILSP) into the Davis-Besse Operating License (NPF-3)
does not represent a Significant Hazard. The purpose of this "Plan" ir to
establish, within the ILSP framework, a rational basis upon which TED and
the NRC will fulfill specific responsibility as related to the Davis-Besse
Nuclear Power Station.

The primary objectives of the ILSP Plan are:

1) To optimize the allocation of TED and NRC resources to those activi-
ties necessary to assure safe, reliable and economic operation of
Davis-Besse.

2) To achieve the appropriate balance and prioritization between TED
initiated activities and NRC required activities. This will provide
consistent and defensible basis for planning, scheduling and implement-
ing necessary plant betterment projects at Davis-Besse.

The Plan is divided into four categories of activities (A-D). They are as
follows:

1) Category A - Activities that have implementation dates mandated by
NRC rules, orders or license conditions.

Scheduled completion dates for Category A items, whether in tie
Implementation Schedule or the Long-Range Plan wi'®' be modif ed only
upon receipt of prior approval from the NRC, in ac. ordanc. w.th
applicable NRC regulations.

2) Category B - Davis-Besse specific NRC requirements that are not in
Category A, but have been budgeted and included in the Implementation
Schedule.

TED will inform its NRR Project Manager when a change is made to the
schedule completion date for a Category B item. TED will provide the
NRC with written notification of a change including the basis for the
change and any compensatory action initiated.

3) Category C - TED identified plant betterment activities that are
included in the Implementation Schedule or Long-Range Plan.

As part of the semi-annual update of the Implementation Schedule and
Long-Range Plan, TED will advise the NRC of changes to Category C
items. With the exception of the situation indicated below, prior
notification to the NRR Project Manager of changes to items in this
category will not be required.




1f, however, TED modifies a Category C item that has been included in
the Implementation Schedule, that was previously the basis for modify-
ing the completion date for a Category A item, TED will inform the
NRR Project Manager consistent with the guidance stated previously
for Category B items.

4) Category D - Davis-Besse specific NRC requirements that are not
budgeted, but are included in the Long-Range Plan.

As part of the semi-annual update of the Long-Range Plan, TED will
advise the NRC of changes to Category D items. No prior notification
to the NRR Project Manager of changes to items in this Category will
be required. If after the semi-annual review the NRC desires addi-
tional information, such discussions will be initiated with the NRR
Project Manager. However, a'l changes in Category D scheduled dates
will be effective immediately and will remain so, unless subsequently
modified by TED.

The Commission has provided guidance concerning the application of the
standards in 10 CFR 50.92 by providing certain examples (48 FR 14870).
One of the examples of actions involving no significant hazards is a
change that constitutes an additional limitation, restriction, or control
not presently included in the technical specifications: for example, a
more stringent surveillance requirement. (example ii)

Although the example sited above is for the Technical Specification the
request is for a license condition not presently included in Davis-Besse
license. The amcndment to the license will require the Licensee to
maintain semi-annual revisions of, and maintain documentation regarding
modifications to the schedules associated with the Plan in accordance with
the terms of the Plan and failure to do so shall constitute a violation of
this license condition.

Completion dates for Category A projects shall be changed only in accordance
with applicable NRC procedures. Changes to dates for Categories B,

C and D projects do not require a license amendment. Failure to complete
items listed in the Implementation Schedule or Long-Range Plan in accordance
with dates there specified shall not constitute a viclation of this

license condition, but may constitute a violation of a specific regulation,
order or license condition imposing such date.

Based on the above information and attached Safety Evaluation, this
amendment request would not (1) involve a significant increase in the
probability or consequences of an accident previously evaluated; or (2)
create the possibility of a new or different kind of accident from any
accident previously evaluated; or (3) involve a significant reduction in a
margin of safety.

Therefore, based on the above, the requested license amendment does not
present a Significant Hazard.



