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May 29, 1992.

socic$tNo.52-001

Mr. Patricx W. Harriott, Manager
Licensing & Consulting Services
GE Nuclear Energy
175 Curtner Avenue
San Jose, California 95125

Dear Mr. Marriott:

SUBJECT: TIMELINESS AND QUALITY OF GE NUCLEAR ENERGY (GE) SUBMITTALS

As we quickly approach the schedule date for the completion of the staff's
evaluatiori of the Standard Safety Analysis Report (SSAR) for the GE Advanced
Bolling Water Reactor (ABWR), it becomes imperative that GE meet or exceed its
commitmer,t dates for submittals required for issue resolution. Recently at
the May management meeting, GE committed to providing information by Hay 23,
1992, regarding the design basis tornado design features. The staff received
a document by fax on May 28, 1992, from GE which provided some prelimintry
information as SSAR handwritten revisions. At this point in the review,
delays of several days have a definite cascading impact on the staffs abilf ty
to complete the FSER on schedule. We can no longer tolerate any delay of
submittals in any area of the review.

4

Further, in the submittal discussed above, GE indicated that based on the
no..i.'g design change for the reactor building superstructure and the roof
purt ans, several sections of SSAR Chapter 3 and appendices will need to be
revised. Please provide a firm submittal date for the necessary changes by
June 3,1992, so that the staff can determine the impact of the additional-
review effort.

.

Sincerely,
(Original signed by).

Robert C. Pierson, Director
Standardization Project Directorate
Associate Directorate for Advanced Reartors

and License Renewal
Office of Nuclear Reactor Regulation

cc: See next page
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.

Mr. Patrick W. Marriott, Manager
Licensing & Consulting Services '

GE Nuclear Energy
175 Curtner Avenue
San Jose, California 95125

Dear Mr. Marriott:

SUBJECT: TIMELINESS AND QUAllTY OF GE NUCLEAR ENERGY (GE) SUBMITTALS

As we quickly approach the schedule date for the completion of the staff's
evaluation of the Standard Safety Analysis Report (SSAR) for the GE Advanced
Boiling Wat a Reactor (ABWR), it becomes imperative that GE meet or exceed its
commitment dates for submittals required for issue resolution. Recently at
the May management meeting, GE committed to providing information by May 23,
1992, regarding the design basis tornado design features. The staff received
a document by fax on May 28, 1992, from GE which provided some preliminaryi

informt. tion as SSAR handwritter. revisions. At this point in the review.,

j delays of several days have a definite cascading impact on the st6ffs ability
to complete the FSER on schedule. We can no longer tolerate any delay of
submittals in any area of the review.

( Further, in the submittal discussed above, GE indicated that based on the
pending design change for the reactor building superstructure and the roof
purlins, several sections of SSAR Chapter 3 and appendices.will need to be
revised. Please provide a firm submittal date for the necessary changes by!

June 3,1952, so that the staff can determine the impact of th9 additional'

review effort.

Sincerely,

(- :

Robert C. Pierson, Director
Standardization Project Directorate
Associate Directorate for Advanced Reactors

i and License Renewal-'

Office of Nuclear Reactor Regulation

cc: See next page
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Mr. Patrick W. Marriott Docket No. 52-001
General Electric Company

cc: Mr. Robert Mitchell
General Electric Company
175 Curtner Avenue

' San Jose, California 95114

Nr. L. Gifford. Program Manager
Regulatory Programs
GE Nuclear Energy '

12300 Twinbrook Parkway
Suite 315 :
Rockville, Maryland 20852

Director, Criteria & Standards Division
Office of Radiation Programs
V. S. Environmental Protection Agency
401 M Street, S.W.
Washington, D.C. 20460-

Mr. Daniel F. Giessing
U. S. Department of Energy
NE- 42
Washington, D.C. 20585

Marcus A. Rowden, Esq.,

Fried, Frank, Harris, Shriver & Jacobson
1001 Pennsylvania Avenue, N.W.
Suite 800
Washington, D.C. 20004

Jay M. Gutierrez, Esq.
Newman & Holtzinger, P.C.
1615 L Street, N.W.
Suite 1000
Washington, D.C. 20036
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