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February 28, 1985

-Docket Nos. 50-348
50-364

Director, Nuclear Reactor Regulation
U. S. Nuclear Regulatory Comission
Washington, D.C. 20555

Attention: Mr. S. A. Varga

Joseph M. Farley Nuclear Plant - Units 1 and 2
Fire Protection Upgrade Response to

10CFR50.48 and 10CFR50, Appendix R Requirements

Gentlemen:

Alabama Power Company submitted a letter dated December 21, 1984
providing a schedule for compliance with 10CFR50, Appendix R, III.G.1
and III.G.2. The referenced letter stated that all exemption requests
for.all fire areas shared by both units and for all fire areas _in Unit 2
were to be submitted by the end of February 1985. It was _also stated
that a schedular exemption pursuant to 10CFR50.12 would be requested for
any modifications not physically completed when exemptions are submitte'd
in February 1985. This schedule was developed prior to the current Unit
2 third refueling outage that has been extended due to unforeseen
circumstances. Therefore, the completion of the analysis and
development of the exemption requests has been delayed. Alabama Power
Company will submit the exemption requests for all fire areas shared by
both units and for all fire areas in Unit 2 by March 13, 1985. At that
time, a schedular exemption pursuant to 10CFR50.12 will be requested for
any modifications not scheduled for completion in Mar::h 1985.

If there are any questions, please advise.

Yours very uly,
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' OR. P. Mcdonald
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cc: Mr. L. B. Long

Mr. J. P. O'Reilly
Mr. E. A. Reeves
Mr. W. H. Bradford ;


