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September 18, 1992

U.S. Nuclear Regulatory Conunission
ATTN Doctanent Control Desk
Washington, D.C. 20555

Centlement

In the Matter of ) Docket Nos. 50-327
Tennessee Valley Authority ) 50-328

SEQUOYAll NUCLEAR PIANT (SQN) - GENERIC LETTER (CL) 88-20, SUPPLEMENT
NO. 4, " INDIVIDUAL PLANT EXAMINATIONS OF EXTERNAL EVENTS (IPEEE) FOR
SEVERE ACCIDENT VULNERABILITIES - 10 CFR 50.54(f)"

Reference: Your letter to TVA dated June 24, 1992, " Review of Response
to Generic Letter 88-20 Supplement No. 4 - Individual Plant
Examinations for External Events - Sequoyah Nuclear Plant
Unita 1 and 2 (TAC NOS. M83674 and M83675)"

The purpose of this letter is to respond to NRC's concern expressed in
the referenced letter pertaining to SQN's f.inal submittal date. In TVA's
original submittal, the extended date of December 18, 1996, was
established because one refueling outage per unit was not sufficient to
accumulate and verify the data needed for the final submittal. It also
was contingent upon using a substantial amount of permanent plant
personnel to perform the walkdowns and evaluations.

In light of NRC's concern, SQN has reviewed its schedule f or
implementation to determine if it can be shortenad and still maintain two
outages for required walkdowns end evaluations. To meat the NRC proposed
date, SQN vill now submit the IPEEE for Unit 1 and common areas by
June 30, 1995. This allows the use cf both the Unit 1 Cycle 6 and 7
refueling outages that are tentatively scheduled to start April 2, 1993,
and October 7, 1994, respectively. Since the Cycle.1 refueling outage
for Unit 2 is tentatively scheduled to be completed by May 3, 1995, there
will not be suf ficient time to finalize the data and make the required
submittal for that unit by June 30, 1995.
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Therefore, SQN will submit the IPEEE for Unit 2 by November 1, 1995.
,

This position is consistent with the original submittal since SQN planned
'to perform a complete seismic evaluation, using the method previously
stated, for the IPEEE for one of the two SQN units, and only perform
seismic walkdowns and unit unique calculations for the other SQN unit."
Since Unit 2 is essentially identical to Unit 1 no significant
differences are expected to be identified. Additionally, SQN is planninga

to use coe.ract employees for the engineering evaluations. SQN will
still maintain an overview role and will supplement with permanent plant

_

personnel as needed.

The commitments contained in this submittal are provided on the attached
enclosure and supersede the one made in our original Submittal. Please
direct questions concerning thir issue to W. C. Ludwig at (615) 843-7460.

Sincerely,

n

f . y) .

,

M. Cooper <.

Manager
Side Licensing

Sworn toj nd subscribed before me
t hi s /f,J.A.) day o f _

1992
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Nota Public
MyCommissionExpires_.!'l&fb

Enclosure
ec: See page 3
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Enclosure
cc (Enclosure):

Mr. D. E. LaBarge, Project Manager
U.S. Nuclear Regulatory Commission
One White Flint, North

11555 Rockville Pike
Rockville, Maryland 20852

NRC Resident Inspector
Sequoyan Nuclear Plant
2600 Igou Ferry Road
Soddy Daisy, Tennessee 37379

Mr. B. A. Wilson, Project Chief
U.S. Nuclear Regulatory Commission
Region II~
101 Marietta Street, NW, Suite 2900
Atlanta,-Georgia 30323
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' ENCLOSURE
F

Commitments for Generic Letter (GL) 88-20, Supplement No. 4. " Individual-

Plant Examinations of External Fvents (IPEEE) for Severe Accident
Vulnerabilities - 10 CFR-50.54(f)."

1. Sequoyah will submit the IPEEE for Unit I and common areas by
June 30, 1995.

2. Sequoyah will submit the IPECE for Unit 2 by November 1, 1995.

_

%

>

--

_ _ _ . . . . . . . . .


