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MEMO to : J.D. Lafleur

From : W.G. Albert

SUBJECT : Information on Recent Changes to NPC-Westinghouse
Contract for PNPP-1.

Recently renegotiated and approved changes are contained in
Amendments 8 & 9. Amendment 9 in turn incorporates safety
related changes described in a document designated as
Appendix 10. A copy of Appendix 10 is enclosed.

The principal features which may be of interest in Amendment 8.

are as follows:

1. Upgraded spent fuel storage for 4 1/3 cores.

2. Deletion of part length control rods and addition
of improved load following capability.

3. Deletion of plutonium fuel handling equipment.

4. Clarifies that all circulating water structu.res
_

shall permit future construction of a second unit.
Excavation and shell structure for the second unit
pump house are included.

5 Formalizes such things as the change from sea water
'

to cooling tower as ultimate heat sink.

The principal features of interest in Amendment 9 in addition
to those enumerated in Appendix 10, are as follows:

1. An article on Codes and Standards is amended to
raad.

" Interpretation of codes and standards used
by Westinghouse later than October 1, 1973
shall be consistent with interpretations used
and accepted by the U.S. nuclear industry and
used and accepted by Westinghouse for domestic
nuclear power plants". 1
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2. An article on revisions and extra work is amended
to read:

"Should owner decide or should the Philippine
Atomic Energy Commission require the cwner, at
any time during construction or operational life
of the unit, to incorporate any safety or
operational improvemen ts developed in the future,
Westinghouse shall upon specific request, furnish
any required technical assistance, design hand-
ware or installation efforts on the basis of the
then prevailing commercial rates extended to all
owners of Westinghouse pressurized reactor,"

3. Among the many changes to warranties, is one re quir ing
Westinghouse to complete the plant within 52 months ,

from the effective date of amendment, which was 1

15 September 1980 (the date the work suspension order
was lifted by President Marcos). Another provision
provides for an incentive bonus depending upon the
time (under 50 months) in which the plant is completed.
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cc Commissioner Z.B. Bartolome |
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