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January 3, 1987
JPN-87-004

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

Subject: James A. FitzPatrick Nuclear Power Plant
Docket No. 50-333
Revised Schedule for Installation of New Reactor
Water Cleanun System Containment Isolation Valves

References: 1. NYPA letter, J. P. Bayne to T. A. Ippolitto,
dated January 7, 1982 (JPN-82-005) regarding
containment isolation dependability.

2. NYPA letter, J. C. Brons to D. R. Muller,
dated December 19, 1986 (JPN-86-061)
regarding proposed technical specification
changes for containment isolation valves.

Dear Sir:
1
!

In response to NUREG-0737 Iten. _I.E.4.2 - Containment
Isolation Dependability, the Authority completed a

| comprehensive review of the containment isolation
'

dependability of the FitzPatrick Nuclear Power Plant. A
report summarizing the results was transmitted as part of
Reference 1. In Reference 2, the Authority proposed,

| changes to the FitzPatrick Technical Specifications to add
| several new containment isolation valves for the Reactor

Water Cleanup System (RWCU), Traversing Incore Probe
System, and Recirculation Pump Mini-Purge lines as a result
of this NUREG-0737 item.

The Authority must reschedule the installation of the
new RWCU containment isolation valve until the first outage
of sufficient duration after December 31, 1987. This is
due to the fact that the valve purchased has design
characteristics which make it unsuitable for use as a
containment isolation valve in this specific application.
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Although the valve is capable of closing to achieve
containment isolation, under certain conditions a slight
unseating could occur while in the closed (isolated)
position. The Authority has decided not to install this
valve.

The Authority has attempted to locate a replacement
valve. Despite a survey of several nuclear power plants, a
suitable replacement valve that was available, could not be
readily located. Our intent is procure a new valve.
Valves are long lead items and cannot be obtained within
the schedule to support installation during the current
cycle 7/8 refueling outage. Consequently, installation has
been postponed to the next outage of sufficient duration
following receipt of the new valve.

Should you or your staff have any questions regarding
this schedule change, please contact Mr. J. A. Gray, Jr. of
my staff.

Very truly yours,

John C. Brons
Senior Vice President
Nuclear Generation

cc: U. S. Nuclear Regulatory Commission
631 Park Avenue
King of Prussia, Pennsylvania 19406

Office of the Resident Inspector
U. S. Nuclear Regulatory Commission
P. O. Box 136
Lycoming, New York 13093
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