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Ccmmenwcalth Edison*

3 One First National Plaza Chicago, Illinois
v Address Reply to: Post Office Box 767

Chicago, Illinois 60690 0767

September 10, 1987

Mr. Thomas E. Murley, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Subject: Braidwood Station Unit 2
Request for Schedular Relief for
submittel of Unit 2 Startup Tests
NRC Docket No. 50-457

Reference (a): Regulatory Guide 1.68, Revision 2,
dated August, 1978

Dear Mr. Murley:
.

The purpose of this letter is to request approval for a deviation to
the schedule for submittal of startup tests as delineated in Appendix B of
Reference (a), which states in part:

"For the NRC to implement this inspection program, the applicant
should have copies of the test procedures available for examination
by the NRC regional personnel approximately 60 days prior to the
scheduled performance of the preoperational tests, and, not less
than 60 days prior to the scheduled fuel loading date, copies of
procedures for fuel loading, initial startup tesitng, and supporting
activities. Drafts of these procedures should be made available as
early as practical."

To help minimize the impact on Braidwood Station resources and yet,
provide the required test procedures in a timely manner,in lieu of the above,
Commonwealth Edison proposes the following submittal schedule:

a. Braidwood Station approved copies of all startup test procedures
which are scheduled to be executed at less than 5% power will be
provided to NRC Region III personnel at least 60 days prior to
receipt of a low power (less than 5% power) license for Unit 2.

b. Braidwood Station approved copies of all startup test procedures
which are scheduled to be performed during the power ascension
program (greater than 5% power) will be provided to NRC Region III
personnel at least 60 days prior to receipt of a full power license
for Unit 2.

B709180120 070910
DR ADOCK OSO 7

@
_ -- - -- -



_ _- _ _ _ _ _ _ _ - _ _ - _ - _ _ _ _ _ _ _ _ _ _ - - _ . _ - - -

) .a

>

T.E. Murley -2- September 10, 1987

- This revised schedule will allow, as much as practicable, for the to
-incorporation of Braidwood Unit.1 testing experience.into the Braidwood UniP,'2
tests. This schedule should also serve to enhance the overall execution of'';
the Braidwood Unit 2 testing program. In addition, this schedule will help ) |

'

minimize the impact on Station resources during'the period when the Unit 1 and !

Unit 2 testing programs overlap. j__

.. \

This request was discussed with NRC Staff from NRR and Region III on.- I

September 9, 1987, and was generally found to be acceptable. p
y

Your re' view and formal acceptance of the. proposed schedule is
requested. If there are any questions concerning the above, please direct
them to this office,

l
very'truly yours, I

mn_k.

S. C. Hunsader
Nuclear Licensing Administrator

im

'cc: S. Sands - NRR
Braidwood Resident Inspector
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