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Southern Nuclear Operating Company 
Vogtle Electric Generating Plant (VEGP) – Units 3 and 4 

Combined License (COL) Operational Programs and 
Other License Conditions Implementation Schedule, and the Unit 4 Completion Schedule for 

Inspections, Tests, and Analyses (ITA) 
 

Ladies and Gentlemen: 
 

The U.S. Nuclear Regulatory Commission (NRC) issued Combined Licenses (COLs) NPF-91 
and NPF-92 to Southern Nuclear Operating Company (SNC) pursuant to Title 10 of the Code of 
Federal Regulations (10 CFR) Section 52.97, "Issuance of combined licenses," on February 10, 
2012. 
 
Two license conditions require SNC to submit, no later than twelve months after issuance of the 
COL, the following: 
 

• A schedule for implementation of the operational programs listed in the Final Safety 
Analysis Report Table 13.4-201, including the associated estimated date for initial 
loading of fuel (COL section 2.D.(11)) 

• A schedule for implementation of the license conditions listed in COL section 
2.D.(12)(f)1-9 

 
In accordance with the license conditions, the schedules shall be updated every six months until 
twelve months before scheduled fuel loading, and every month thereafter until each license 
condition has been fully implemented. 
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SNC is also required to submit, with similar frequency, its schedule for completing the Inspections, 
Tests, or Analyses (ITA) for the Nuclear Regulatory Commission approved Inspections, Tests, 
Analyses, and Acceptance Criteria (ITAAC) per 10 CFR 52.99(a).  SNC intends to submit the Unit 4 
updates to the ITAAC schedule every 30 days until the final notification is provided to the NRC under 
10 CFR 52.99(c)(1).   
 
On November 11, 2021, SNC submitted the scheduled date for initial loading of fuel at VEGP Unit 4, 
Agencywide Documents Access and Management System (ADAMS) Accession Number ML21315A011.  
This submittal stated updates to the scheduled date for initial loading of fuel would be made every 30 
days in accordance with 10 CFR 52.103(a). The scheduled date for initial loading of fuel at VEGP Unit 4 
is provided in Enclosure 1.  
    
Enclosure 1 contains the Unit 3 and 4 COL Operational Programs and Other License Conditions 
Implementation Schedule and the scheduled date for initial loading of fuel at VEGP Unit 3 and Unit 4.  
Enclosure 2 contains the Unit 4 Inspections, Tests, and Analyses Completion Schedule. As is typical 
with a construction project, the schedule information is dynamic in nature.   
 
The schedule information provided in the enclosures is considered confidential commercial information 
and exempt from mandatory public disclosure pursuant to the provisions of 10 CFR 2.390(a)(4) and 10 
CFR 9.17(a)(4).  Following the approach described in SECY-06-0114, no additional withholding 
determination is needed as the schedule information was demonstrated to be confidential commercial 
information based on the schedule updates provided to the NRC on February 8, 2019, ADAMS 
Accession Number ML19039A264, and on October 6, 2017, ADAMS Accession Number ML17279A661.  
Accordingly, the enclosures to this letter should be withheld from public disclosure. 
 

This letter contains no regulatory commitments. 

 

Should you have questions regarding the enclosed information, please contact William Garrett at 

(706) 848-7154. 

 

Respectfully submitted, 
 

 
 
 
Jamie M. Coleman 

Regulatory Affairs Director Vogtle 3 & 4 

Southern Nuclear Operating Company 
 
JMC/KJD/sfr 
 
 
 
Enclosures: 1. COL Operational Programs and Other License Conditions Implementation 

Schedule {Withhold from Public Disclosure} 

2. Unit 4 ITAAC Closure Schedule {Withhold from Public Disclosure} 
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CC: 
Regional Administrator, Region ll 
VPO Project Manager 
Senior Resident Inspector – Vogtle 3 & 4 
Director, Environmental Protection Division - State of Georgia 
 
 


