
  
 

   

 
 
 
 
 

July 1, 2025 
 
 
Mr. George Wilson 
Senior Vice President, Regulatory Affairs 
TerraPower, LLC 
15800 Northup Way 
Bellevue, WA 98008 
 
 
SUBJECT: US SFR OWNER, LLC – KEMMERER POWER STATION UNIT 1 

CONSTRUCTION PERMIT APPLICATION REVIEW STATUS (EPIDS: L-2024-
CPS-0000 AND L-2024-LNE-0002) 

 
Dear George Wilson 
 
The purpose of this letter is to inform US SFR Owner, LLC (USO), a wholly owned subsidiary of 
TerraPower, LLC (TerraPower), of a schedule change for the U.S. Nuclear Regulatory 
Commission (NRC) staff’s review of the construction permit (CP) application for the Kemmerer 
Power Station Unit 1 (Kemmerer 1). By letter dated February 26, 2025 (Agencywide Documents 
Access and Management System (ADAMS) Accession No. ML25055A019), the NRC staff 
communicated that it planned to complete the review of the CP application by June 2026, which 
was ahead of the original August 2026 date. Additionally, the draft environmental impact 
statement (EIS) was recently issued in June 2025 (ML25154A651), one month ahead of 
schedule. As a result of frequent and productive engagements with USO and considering 
Executive Order 14300, the NRC staff plans to issue the final safety evaluation and the final EIS 
by December 31, 2025, ahead of the updated schedule communicated in the February 26, 
2025, letter.  
 
This schedule shift is being accommodated primarily through streamlined reviews by 
management and the Advisory Committee on Reactor Safeguards; however, there remain 
technical topics for the staff to make its regulatory findings. These include materials 
qualification, appropriate identification of special treatments for design and construction of 
safety-significant structures, systems and components; treatment of preventative controls under 
the licensing modernization project (LMP) approach; documentation supporting the probabilistic 
risk assessment used in the LMP and other licensing programs; design and safety classification 
of the pool immersion cell and associated systems; and the safety basis for non-safety-related 
with special treatment seismic/structural design approaches. For the environmental review, the 
unresolved items include completing the Section 106 consultation under the National Historic 
Preservation Act and resolving any substantive comments on the draft EIS. The NRC staff 
remains engaged with USO in regulatory audits and other activities supporting the NRC staff’s 
review of the CP application and resolution of these topics. The accelerated timeline depends 
on a continued commitment from USO’s staff to resolve these issues and provide necessary 
information in a timely manner. Likewise, the NRC staff remains committed to working with USO 
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to expeditiously drive the remaining technical topics to resolution to achieve the new schedule 
timeline. 
 
If you have any questions regarding this matter, please contact me at (301) 415-0673 or via 
email at Mallecia.Sutton@nrc.gov. 
 

Sincerely, 
 
 
       /RA/ 
 

Mallecia Sutton, Senior Project Manager 
Advanced Reactor Licensing Branch 1 
Division of Advanced Reactors and Non-Power 

Production and Utilization Facilities 
Office of Nuclear Reactor Regulation 

 
Docket No.: 50-0613 
 
cc: TerraPower Natrium 

via Gov Delivery 
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