August 29, 2003

MEMORANDUM TO: William D. Travers
Executive Director for Operations
FROM:

R. William Borchardt, Acting Director /RA/
Office of Nuclear Reactor Regulation
Ashok C. Thadani, Director /RA/
Office of Nuclear Regulatory Research

SUBJECT:

SEMIANNUAL REPORT - STATUS OF IMPLEMENTATION OF DAVISBESSE LESSONS LEARNED TASK FORCE REPORT
RECOMMENDATIONS

By memorandum dated March 7, 2003, the Office of Nuclear Reactor Regulation and the Office
of Nuclear Regulatory Research submitted an overall plan to implement the recommendations
of the Davis-Besse Lessons Learned Task Force (LLTF). The overall plan contains four
separate action plans to address, as a minimum, the high-priority items in the areas of (1)
Stress Corrosion Cracking (SCC), (2) Operating Experience, (3) Inspection, Assessment, and
Project Management, and (4) Barrier Integrity Requirements. The remaining lower-priority
items are being addressed through the agency’s Planning, Budgeting and Performance
Management (PBPM) process. The overall plan also requires semiannual reports that provide
the status of implementation of all LLTF recommendations and identify changes to the action
plans.
This is the initial status report. Attachment 1 to this memorandum provides the status of
implementation of all Davis-Besse LLTF Report recommendations as of August 22, 2003.
Attachment 2 provides the latest update of the action plan milestones. We have also included
a draft memorandum for forwarding the report to the Commission for information in accordance
with the January 21, 2003, Staff Requirements Memorandum.
The following discussion summarizes the major activities since March 7, 2003. All activities
scheduled for this period were completed. Some target dates for future activities were revised
and some new milestones were added.
1. Assessment of Stress Corrosion Cracking
Activities in Part I (Reactor Pressure Vessel (RPV) Head Inspection Requirements) of this
action plan during this period included monitoring spring outage inspection results pursuant to
Bulletin 2002-02, “Reactor Pressure Vessel Head and Vessel Head Penetration Nozzle
Inspection Programs,” and Order EA-03-009, following up with plants discovering defects, and
evaluating requests for alternatives to the Order. The staff will continue to review the results of
future inspections performed in accordance with the Bulletin and Order until permanent
inspection requirements are issued.
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Part I of this action plan also calls for the development of revised requirements for licensee
inspection of reactor pressure vessel heads. The staff has initiated a rulemaking plan to
incorporate revised inspection requirements for RPV heads and vessel head penetration (VHP)
nozzles in 10 CFR 50.55a. This rulemaking will be separate from an on-going routine revision
of 10 CFR 50.55a to incorporate recent updates to the American Society of Mechanical
Engineers Boiler and Pressure Vessel Code (ASME Code), so as to not unnecessarily delay
that rulemaking. This rulemaking plan will be sent to the Commission by December 2003.
The requirements addressed in this rulemaking plan will be consistent with those provided in
Order EA-03-009 or revisions to the requirements of the Order. Ultimately, the staff will
endorse acceptable inspection requirements in the ASME Code, when such requirements are
approved by the ASME.
Separate from the rulemaking plans, the staff continues to interact with the industry on the
industry’s proposed inspection guidelines. The staff will review the proposed industry
guidelines once they are submitted, along with the technical basis for the guidelines, and these
guidelines are expected to form the basis for changes to the ASME Code inspection
requirements within 10 CFR 50.55a.
The staff completed an evaluation of the susceptibility model (time-at-temperature model) in
July 2003. This evaluation considered modifications to the model that may improve its
accuracy, such as inclusion of yield strength, residual stress and microstructural parameters, as
well as time and temperature. This evaluation also found that the susceptibility categorization
provided in Order EA-03-009 is consistent with the inspection findings to date.
Per Part II (Boric Acid Corrosion Control (BACC)) of this action plan, the staff completed its
review of licensee responses to Bulletin 2002-01, “Reactor Pressure Vessel Head Degradation
and Reactor Coolant Pressure Boundary Integrity,” regarding BACC programs. This review
included follow-up audits of the programs for five nuclear plants. In August, a summary of the
staff’s review and conclusions was published in Regulatory Issues Summary 2003-13, “NRC
Review of Responses To Bulletin 2002-01.” Based on its review, the staff concluded that
inspection requirements for the reactor coolant pressure boundary need to be enhanced and
development of a technical justification for new rulemaking will be initiated. As a near-term
measure, the staff issued a bulletin in August 2003 to address inspection of reactor vessel
lower head penetrations.
No milestones in Part III (Inspection Programs) were scheduled for completion in this period.
2. Assessment of Operating Experience
This action plan includes a comprehensive review of the Agency’s operating experience
function.
Parts I (Objective Phase) and II (Assessment Phase) of this action plan are being performed by
an interoffice Task Force, which is being guided by an executive Steering Committee. In April,
the Task Force completed all Part I activities associated with defining the objectives and
attributes of an effective operating experience program. The Steering Committee endorsed
these objectives and attributes in May. The Assessment Phase activities in Part II of the action
plan are in progress and are targeted for completion in December 2003.
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3. Evaluation of Inspection, Assessment, and Project Management Guidance
Part 1 of this action plan addresses improvements in inspection guidelines related to problem
identification and resolution. A focus group of headquarters and regional personnel assessed
the LLTF recommendations and developed draft procedure changes, which were distributed to
the regions for review in April. Comments have been received and incorporated. The revised
procedure is scheduled to be issued in September. Inspector training on the procedure
changes will be conducted in parallel with issuance of the revised procedure.
Part 2 is an evaluation of the Inspection Manual Chapter (IMC) 0350 process. The staff
completed an assessment of past IMC 0350 inspections and associated resource expenditures
in June 2003. Efforts to define an enhanced inspection framework as a basis for procedure
changes and improved budget projections are in progress.
Part 3 addresses the need for providing documentation when accepting deviations from generic
communication recommendations. Guidance regarding documentation of decision making was
added to the Division of Licensing Project Management Handbook in March 2003, and a
training package emphasizing compliance with the requirements of Management Directive 3.53,
“NRC Records Management Program,” was developed and issued by the EDO to other NRC
offices and regions in April 2003. A new milestone was added to follow up with the offices and
regions on the effectiveness of this new training package in December 2003.
4. Assessment of Barrier Integrity Requirements
Part I of this action plan addresses improvements in leakage detection and monitoring. The
first milestone - to identify pressurized water reactor (PWR) plants with non-standard reactor
coolant pressure boundary leakage requirements - was completed in July 2003. Another
activity that will re-evaluate the basis for Reactor Coolant System leakage requirements and
examine the capabilities of various leakage detection systems is the development of the Barrier
Integrity Research Program at Argonne National Laboratories.
Part II of this action plan will develop improved barrier integrity performance indicators. No
Part II milestones were scheduled for completion in this period. Due to funding constraints in
fiscal year 2004, the target date for determining the feasibility of establishing a risk-informed
barrier integrity performance indicator was changed from June 2005 to TBD.
5. Low and Medium Priority Recommendations
With a few exceptions, these recommendations are not included in action plans. They will be
scheduled and accomplished in accordance with the agency’s PBPM process. Lead
organization responsibility was assigned and target dates were established following
discussions with office management, and are included in the attached matrix.
6. Significant Meetings
The staff gave briefings on the SCC and Barrier Integrity action plans to the Advisory
Committee on Reactor Safeguards (ACRS) subcommittee for maintenance and material issues
in April, and to the full ACRS in May. On May 16, 2003, the ACRS issued a letter to Chairman
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Diaz commenting on plans by the staff to address vessel head penetration cracking issues.
The staff issued a response to this letter in July 2003.
In May 2003, the Operating Experience Task Force chairman briefed the ACRS regarding
operating experience action plan activities.
In June 2003, the staff conducted a public meeting with representatives of the Electric Power
Research Institute, the Institute of Nuclear Power Operations, and the Nuclear Energy Institute
in order to discuss action plan activities and to explore areas of mutual effort and sharing of
information. This meeting with key stakeholders was a commitment made by the staff in the
initial update. Future meetings will be held as needed to ensure related industry initiatives are
considered.
The results of the Bulletin 2002-01 evaluation and plans to address lower-head inspections
were discussed in a public meeting in August 2003.

Attachments: 1. Status of LLTF Recommendations
2. Action Plan Milestone Tables
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