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LTP Review Duration Very Long

Greater Than Two Year Approval Process •
Pre-Application Meetings and Adequacy Review Did Not Uncover –
Concerns 
Extensive Information Requests to Resolve Staff Site –
Characterization and Dose Modeling Concerns 

Second Review Team Improved Performance •
Weekly Conference Calls Resolved Issues –
Informal Review of Proposed Revisions Shortened Approval Time –

ASLB Process Duration Also Greater Than 2.5 Years •
Improvements Being Implemented for Yankee Rowe LTP•
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NRC Public Involvement Improves 
License Termination Process

Presentations at Community Meetings •
Region I Inspectors Provide Frequent Presentations –
Available to Answer Public Questions –

CY – NRC Staff Meetings Open to Public •
Selected Meetings Held in Connecticut –
Telephone Link Available for Region and Headquarter –
Meetings 

Staff Available to Public Via Telephone •



     

5

NRC License Termination Is Only The 
First Step…

Connecticut Department of Environmental •
Protection 

19 mrem/yr Total Effective Dose Equivalent –
Remediation Standard Regulations for Groundwater –
and Soil 

Environmental Protection Agency •
EPA – NRC Memorandum of Understanding –
RCRA Corrective Action Program –


	Connecticut Yankee LTP Feedback
	Connecticut Yankee
	LTP Review Duration Very Long
	NRC Public Involvement Improves License Termination Process
	NRC License Termination Is Only The First Step…

