

DCD



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

DEC 20 1999

Sciencetech, Inc.
ATTN: Mr. Jeffrey H. Glenn
11400 Grooms Road
Blue Ash, OH 45242

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 239 ENTITLED, "SUPPORT FOR
ENHANCING THE REVIEW PROCESS FOR RISK-INFORMED LICENSING SUBMITTALS"
UNDER CONTRACT NO. NRC-03-95-026

Dear Mr. Glenn:

The purpose of this modification is to extend the period of performance of the task order from January 1, 2000 through March 31, 2000, at no extra cost to the Government. Accordingly, the subject task order is hereby modified as follows:

The second paragraph, first sentence, as stated in the basic task order, beginning with "Task Order No. 239. . .", is deleted in its entirety and substituted with the following in lieu thereof:

"Task Order No. 239 shall be in effect December 7, 1998 through March 31, 2000."

This task order modification obligates no funds. No increase in the ceiling amount of the subject task order relative to this modification shall be required.

The issuance of this modification does not amend any terms or conditions of the subject Task Order.

Please indicate your acceptance of this modification by having an official, authorized to bind your organization, execute three copies of this document in the spaces provided below and return two copies to the Contract Specialist.

PDR CONTR NRC-03-95-026

DF02

NRC-03-95-026
Task Order No. 239
Modification No. 1
Page 2 of 2

If you have any questions concerning this modification, please contact Ms. Carolyn A. Cooper, Contract Specialist, on (301) 415-6737.

Sincerely,

Barbara Medhan
for Sharon D. Stewart, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and Property
Management
Office of Administration

ACCEPTED:

Jeffrey H. Men
NAME

SR CONTRACTS ADM.
TITLE

12-23-95
DATE