

ADame

ORDER FOR SUPPLIES OR SERVICES

PAGE OF PAGES


1 3

IMPORTANT: Mark all packages and papers with contract and/or order numbers.

1. DATE OF ORDER 10-06-2000		2. CONTRACT NO. (if any) GS-35F-0068J		6. SHIP TO:		
3. ORDER NO. DR-00-0266 MOD 1		MODIFICATION NO.		a. NAME OF CONSIGNEE U.S. Nuclear Regulatory Commission Office of the Chief Information Officer		
4. REQUISITION/REFERENCE NO. Admin-RQ-ASL-00-308				b. STREET ADDRESS ATTN: Matthew Schmit Mail Stop T-4 F17		
5. ISSUING OFFICE (Address correspondence to) U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. Attn: Donald King - Mail Stop T-7-1-2 Contract Management Branch 2 Washington DC 20555				c. CITY Washington		e. ZIP CODE 20555
7. TO:				d. STATE DC		
a. NAME OF CONTRACTOR Project Performance Corporation (PPC)				f. SHIP VIA		
b. COMPANY NAME ATTN: Pam Cole				8. TYPE OF ORDER		
c. STREET ADDRESS 7600 Colshire Drive				<input type="checkbox"/> a. PURCHASE ORDER		<input checked="" type="checkbox"/> b. DELIVERY/TASK ORDER
d. CITY McLean		e. STATE VA		f. ZIP CODE 22102-7600		Reference your Please furnish the following on the terms and conditions specified on both sides of this order and on the attached sheet, if any, including delivery as indicated.
9. ACCOUNTING AND APPROPRIATION DATA N/A				10. REQUISITIONING OFFICE ASLBP		
11. BUSINESS CLASSIFICATION (Check appropriate box(es))						
<input checked="" type="checkbox"/> a. SMALL		<input type="checkbox"/> b. OTHER THAN SMALL		<input type="checkbox"/> c. DISADVANTAGED		<input type="checkbox"/> d. WOMEN-OWNED
12. F.O.B. POINT Destination			14. GOVERNMENT B/L NO.		15. DELIVER TO F.O.B. POINT ON OR BEFORE As stated in SOW	
13. PLACE OF			16. DISCOUNT TERMS Net 30			
a. INSPECTION		b. ACCEPTANCE		FOR INFORMATION CALL: (No collect calls)		
				Donald King 301-415-6731		

17. SCHEDULE (See reverse for Rejections)


ITEM NO. (A)	SUPPLIES OR SERVICES (B)	QUANTITY ORDERED (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)	QUANTITY ACCEPTED (G)
	Refer to NRC Delivery Order No. DR-00-0266 dated 9/29/00 for design, development, operation, and maintenance in support of a Licensing Support Network (LSN), hereto modify the order as shown on the continuation pages.  All other terms and conditions remain unchanged.  TIN: 54-1571030 DUNS: 62-249-6230					

SEE BILLING INSTRUCTIONS ON REVERSE	18. SHIPPING POINT		19. GROSS SHIPPING WEIGHT		20. INVOICE NO.		\$ .00	SUBTOTAL	
	21. MAIL INVOICE TO:							\$ .00	17(h) TOTAL (Cont. pages)
	a. NAME U.S. Nuclear Regulatory Commission Division of Contracts & Property Mgmt.								
	b. STREET ADDRESS (or P.O. Box) Mail Stop T-7 12							\$ .00	17(i) GRAND TOTAL
c. CITY Washington		d. STATE DC		e. ZIP CODE 20555					
22. UNITED STATES OF AMERICA BY (Signature) 					23. NAME (Typed) Donald A. King Contracting Officer TITLE: CONTRACTING/ORDERING OFFICER				

The purpose of this modification is to:

(1) Change block 11 Business Classification on Optional Form 347, from (b) Other Than Small to (a) Small;

(2) under section A.3 - Description/Specifications/Work Statement Licensing Support Network (LSN), Subsection 4 - Period of Performance revise: (a) paragraph 4.1 entitled "Task 1 - Period of Performance" by changing the design phase for the audit subsystem, and associated backup and recovery date from October 11, 2000, to December 21, 2000; (b) paragraph 4.2 entitled "Task 2 - Period of Performance" by changing the commencement of integration and code development date from November 16, 2000, to December 22, 2000;

(3) under section A.7 2052.215-70 - KEY PERSONNEL (JAN 1993) revise paragraph (a) to reflect the following names: 

Accordingly, the purchase order is modified as follows:

- (1) The business classification noted on Optional Form 347, Block number 11 entitled "Business Classification" is changed from b. Other Than Small to a. Small.
- (2) Under section A.3 - Description/Specifications/Work Statement Licensing Support Network (LSN), Subsection 4 - Period of Performance: (a) paragraph 4.1 entitled "Task 1 - Period of Performance"; (b) paragraph 4.2 entitled "Task 2 - Period of Performance" are deleted entirely and the following is substituted in-lieu thereof:

#### **"4.1 Task 1 - Period of Performance**

The period of performance for the Design task commences immediately upon award of this task order. The government's current implementation schedule anticipates that the design phase for search and retrieval subsystem, and associated backup and recovery, will conclude no later than October 9, 2000. The implementation schedule anticipates that the design phase for the audit subsystem, and associated backup and recovery, will conclude no later than December 21, 2000.

#### **4.2 Task 2 - Period of Performance**

The contractor shall commence the Design Phase of the project immediately upon receipt of the government's notification that all issues identified during the design reviews have been satisfactorily addressed by the contractor and that funding is available for the Task Order covering the Development Phase. The government's current implementation schedule anticipates integration and code development will commence on or about December 22, 2000, and continue through July 2001."

A summary of obligations under this deliver order, from date of award through this modification, is given below:

Total FY 00 obligations	\$674,301.60
Cumulative Total of NRC Obligations	\$674,301.60

This modification does not obligate any funds.

**ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.**