



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

JUN 2 2001

U.S. Department of Transportation  
John A. Volpe National Transportation Systems Center  
Accident Prevention Division, DTS-73  
ATTN: Sherry Borener  
55 Broadway  
Cambridge, MA 02141

SUBJECT: MODIFICATION NO. 3 TO INTERAGENCY AGREEMENT NO. NRC-02-98-198  
ENTITLED "SURVEY TO DETERMINE THE MAGNITUDE AND  
CHARACTERISTICS OF DOMESTIC SHIPMENTS OF LICENSED RADIOACTIVE  
MATERIALS"

Dear Ms. Borener:

I am conveying to you in this letter, Modification No. 3 to the subject Agreement to provide:

- 1) A revised Statement of Work see Attachment 1;
- 2) Extension in the period of performance from August 20, 2001 to November 30, 2001;
- 3) Incremental funding in the amount of \$55,528.00, thereby increasing the ceiling and obligated amounts from \$168,406.43 to \$223,934.43; and
- 4) Change the contractual contact from Sally Adams to Yvette Brown.

Accordingly, the Agreement is modified as follows:

Article I - Scope of Work, is hereby deleted in its entirety and replaced with the following in lieu thereof:

"The work to be performed under this Agreement shall be in accordance with the attached NRC Revised Statement of Work, Modification No. 3 and the DOT/RSPA/Volpe technical proposal dated May 3, 2001, and revised May 24, 2001, hereby incorporated into and made part of this Agreement."

Article II - Period of Performance, is hereby deleted in its entirety and replaced with the following in lieu thereof:

"The period of performance of this Agreement shall be from August 20, 1998 through November 30, 2001. The SOW and period of performance may be changed, as mutually agreed to by both parties, by the NRC Contracting Officer's issuance of a modification to this Agreement."

Article IV - Estimated Amount, is hereby deleted in its entirety and replaced with the following in lieu thereof:

"The total estimated amount of this Agreement is \$223,934.43."

Article V - Obligation of Funds, is hereby deleted in its entirety and replaced with the following in lieu thereof:

"The amount presently obligated by the NRC for this Agreement is \$223,934.43. The obligated amount may be increased as mutually agreed by written modification to this Agreement. When and if the amount(s) paid and payable to DOT/RSPA/Volpe hereunder shall equal the obligated amount, DOT/RSPA/Volpe shall not be obligated to continue performance of the work unless and until additional funds are obligated with respect to this Agreement.

It is estimated that the amount currently allotted will cover performance under this Agreement through November 30, 2001."

Article VI - Points of Contact, is modified to change the Contractual Contact for this Agreement, therefore the Contractual Contact is hereby deleted in its entirety and replaced with the following in lieu thereof:

"Contractual Contact: Yvette Brown, Contract Specialist  
301-415-6507"

All other terms and conditions of this Agreement remain unchanged.

Accounting Data for Modification No. 3 is as follows:

FFS Commitment No:	5001R071 and 5001R099
APPN No:	31X0200
B&R No.:	15015308105
JOB CODE:	J5198
BOC No.:	252A
Obligated Amount:	\$55,528.00

A summary of obligations for this Agreement, from date of award through the date of this action, follows:

Total FY98 Obligation Amount:	\$ 35,000.00
Total FY99 Obligation Amount:	\$ 45,000.00
Total FY00 Obligation Amount:	\$ 88,406.43
Total FY01 Obligation Amount:	\$ 55,528.00

Cumulative total of NRC Obligations:	\$223,934.43
--------------------------------------	--------------

U.S. Department of Transportation  
John A. Volpe National Transportation Systems Center  
Page 3 of 3

This modification obligates FY01 funds in the amount of \$55,528.00.

If Modification No. 3 to the Agreement is acceptable, have an official authorized to bind your organization execute three copies of the document, by signing in the space provided, and return two copies to Yvette Brown at the address below. The third copy shall be retained for your records.

U.S. Nuclear Regulatory Commission  
ATTN: Yvette Brown, Contract Specialist  
Contract Management Branch 2 - Mail Stop T-7-I-2  
Division of Contracts and Property Management  
Washington, DC 20555

Should you have any questions regarding this modification, please contact Yvette Brown, Contract Specialist, 301-415-6507.

Sincerely,




Sharon D. Stewart, Contracting Officer  
Contract Management Branch 2  
Division of Contracts and Property Management  
Office of Administration

ACCEPTED:



Richard R. John, Director  
Volpe Center

(TITLE)



(DATE)