

~~NOT FOR PUBLIC DISCLOSURE~~

**Communications Plan
for SRM on COMSECY-00-0036
Safeguards Performance Assessment Issues
Associated with the ROP**

DATE DUE	ACTION	RESPONSIBLE ORGANIZATION
1/25/01	SRM issued to staff	SECY
1/26/01	Develop response to NCI letter dated 12/21/00	NRR/DIPM/IRSS
Under review	Develop Q's & A's for SRM	NRR/DIPM/IRSS
Under review	Modify QC Cover Ltr & Insp. Rpt. per SRM	NRR/DIPM/IRSS
1/29/01	NRR concurrence on draft response to NCI letter	NRR
1/30/01	Q's & A's on SRM to EDO's office	NRR
1/30/01	Draft NCI response ltr. to EDO's office	NRR
1/31/01	Draft NCI response ltr. to Chairman's office	EDO
2/1/01	Issue Cover Ltr. & IR to ComEd	NRR/DIPM/IOLB
2/1/01	IOLB BC to call ComEd on QC IR	NRR/DIPM/IOLB
2/1/01	Overnight mail QC IR to ComEd	NRR/DIPM/IOLB
2/7/01	Verify ADAMS entries and release dates	ALL
2/8/01	COMSECY-00-0036, SRM, & Votes made publicly available	SECY
2/8/01	QC IR cover ltr. made publicly available	NRR/DIPM/IRSS
2/8/01	Issue response to NCI letter	SECY
2/8/01	Response to NCI letter made publicly available	SECY
2/8/01	Issue press release on SRM	OPA
Working	Modify MC 0610* IAW SRM for PPSDP	NRR/DIPM/IRSS/IIPB
Working	Incorporate Interim PPSDP into MC 0609	NRR/DIPM/IRSS/IIPB

Updated: 02/08/01
12:30pm

* The highlighted items have been completed.