

**From:** Amy Cabbage >NRR  
**To:** Caruso, Ralph  
**Date:** Thu, Apr 18, 2002 8:55 AM  
**Subject:** Fuel RAIs

Ralph,

Jim Lyons and I met with Bill Borchardt, Farouk, and Stu yesterday afternoon. It was agreed that NRR would complete RAI input on the fuel manufacturing white paper and fuel qualifications plan as planned. The original due date we agreed on was 4/25/02. Yuri has informed me that he has completed his RAIs. Because of the confusion this week with Exelon's plans and Undine's upcoming foreign travel, Undine has requested an extension. I propose May 3, as a revised due date for an integrated set of RAIs from SRXB. Please let me know if this date is acceptable.

Thanks,  
Amy

**CC:** Lu, Shanlai; Orechwa, Yuri; Shoop, Undine

6/64