

Ť

UNITED STATES NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

IDEC 1 9 2007

Strategic Staffing, Inc. ATTN: Charity Weir 7250 Woodmont Avenue Suite 310 Bethesda, Maryland 20814

SUBJECT:

MODIFICATION NO. 1 TO TASK ORDER NO. 4

UNDER CONTRACT NO. NRC-10-02-161

Dear Ms Weir:

The purpose of this modification is to: (1) correct the initial start date of the task order, (2) partially exercise the option period in accordance with Section C.8 of the subject contract, and paragraph 2 of Task Order No. 4, and (3) increase the task order ceiling and obligated amounts by \$1,280 from \$8,499.20 to \$9,779.20. Accordingly, Task Order No. 4 is hereby modified as follows:

The second paragraph of the definitization letter is hereby deleted in its entirety and the following is substituted in lieu thereof:

"The period of performance for Task Order No. 4 is November 11, 2002 through January 10, 2003 at a total estimated cost of \$9,774.08. An option may be exercised for the period January 11, 2003 through November 10, 2003 at an estimated cost of \$45,178.56."

Accounting data for Modification No. 1 to Task Order No. 4 is as follows:

B&R No.:

320-15-101-112

Job Code:

J3025

BOC Code:

APPN No.:

252A

31X0200.320

Obligated Amount:

\$1,274.88

All other terms and conditions of the subject task order remain unchanged.

A summary of obligations, from the award through this modification is provided below:

FY 02 Obligations:

\$8,499.20

FY 03 Obligations:

\$1,274.88

Total Obligations:

\$9,774.08

Please indicate your acceptance of this task order modification by having an official, authorized to bind your organization, execute three(3) copies of this document in the space provided and return two copies to the Contract Specialist at the address below. You should retain the third copy for your records.

U.S. Nuclear Regulatory Commission ATTN: Debbie Neff ADM/DC/CMC2, Mail Stop T 712 Washington, DC 20555

Should you have any questions regarding this modification please contact me at 301-415-8160.

Sincerely,

Stephen Pool, Contracting Officer Contract Management Center 2

Division of Contracts
Office of Administration

cc: R. Quill, SSI

ACCEPT MODIFICATION NO. 1 TO TASK ORDER NO. 4

Name