

**UNITED STATES
NUCLEAR REGULATORY COMMISSION**
WASHINGTON, D.C. 20555-0001

March 11, 2003

Advanced Technologies and Laboratories
International, Inc.
ATTN.: Ms. Ray-way Hwang
20010 Century Boulevard, Suite 500
Germantown, Maryland 20874

SUBJECT: MODIFICATION NO. 14 TO TASK ORDER NO. 1 ENTITLED "TECHNICAL ASSISTANCE FOR THE DEVELOPMENT OF AN ENVIRONMENTAL IMPACT STATEMENT FOR THE DECOMMISSIONING OF SEQUOYAH FUELS CORPORATION FACILITY IN GORE, OKLAHOMA" UNDER CONTRACT NO. NRC-02-00-010

Dear Ms. Hwang:

In accordance with the task order procedures of the subject contract, this letter definitizes Modification No. 14 to Task Order No. 1, to provide for Contractor's performance of the efforts described in the attached Statement of Work. As a result, the cost ceiling for Task Order No. 1 is increased by \$115,725.00 from \$1,245,861.33 to \$1,361,586.33. The sum of \$1,272,511.11 represents the reimbursable costs and the sum \$69,075.22 represents the fixed fee.

The Period of Performance for Task Order No. 1 is hereby extended through March 02, 2004.

This Modification No. 14 does not obligate additional funds.

A summary of obligations for the subject task order, from award date through the date of this action is given below:

FY 00 Obligated Amount:	\$ 235,000.00
FY 01 Obligated Amount:	\$ 471,000.00
FY 02 Obligated Amount:	\$ 432,000.00
FY 03 Obligated Amount:	\$ 30,000.00
Cumulative Total of NRC Obligations:	\$1,168,000.00

The obligated amount shall, at no time, exceed the task order ceiling. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this task order. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk.

NRC-02-00-010 -Mod. No. 14 to Task Order No. 1
Page 2

The following individuals are considered essential to the successful performance of the work hereunder: Abe Zeitoun, William Joyce, and Donald Palmrose. The Contractor agrees that such personnel shall not be removed from the effort under the task order without compliance with Contract Clause H.5, Key Personnel.

Your contacts during the course of this task are:

Technical Matters: Rebecca Tadesse, Technical Monitor
(301) 415-6221


Penelope Kinney, Project Officer
(301) 415-7805

Contractual Matters: Joyce Fields, Contracting Officer
(301) 415-6564

The issuance of this task order does not amend any terms or conditions of the subject contract.

Please indicate your acceptance of this task order by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided below and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Joyce Fields, Division of Contracts and Property Management, T-712, ADM/DCPM/CMB2, Washington, D.C. 20555. You should retain the third copy for your records.


Sincerely,



Joyce A. Fields, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and Property
Office of Administration

Enclosure:
As stated

ACCEPTED:



NAME
Director of Contracts

TITLE
March 14, 2003

DATE