

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT	1. CONTRACT ID CODE	PAGE	OF PAGES
		1	2

2. AMENDMENT/MODIFICATION NO. 7	3. EFFECTIVE DATE 3-27-2003	4. REQUISITION/PURCHASE REQ. NO. RES-02-054	5. PROJECT NO. (If applicable)
------------------------------------	--------------------------------	--	--------------------------------

6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. Attn: T-7-I-2, S. Pool 301-415-8168 Contract Management Center No. 2 Washington DC 20555	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div of Contracts and Property Mgmt Two White Flint North - MS T-7-I-2 Washington, DC 20555
---	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Information Systems Laboratory, Inc. 11140 Rockville Pike, Suite 500 Rockville, MD 20852	(X)	9A. AMENDMENT OF SOLICITATION NO. RS-RES-01-063
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-04-02-054
		10B. DATED (SEE ITEM 13)
CODE	FACILITY CODE	X 12-04-2001

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
RES-C03-378 31X0200 36015110205 Y6392 252A \$213,205
RES-C03-379 31X0200 36015110205 Y6525 252A \$360,000 & below

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Unilateral FAR 52.232-22 Limitation of Funds

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached continuation sheet.

3rd accounting line is :RES-C03-380 31X0200 36015110205 Y6526 252A \$50,000

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Stephen M. Pool
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 03-27-2003

TEMPLATE - ADM001

STANDARD FORM 30 (REV. 10-83)
ADM002

CONTINUATION PAGE

The purpose of this contract modification is allot incremental funds to this contract and to correct typographical errors in Section F.6 Duration of Contract. Accordingly, the contract is modified as follows:

2. \$623,205 is hereby allotted to this contract. As a result of the above, Sections B.4 is replaced with the following new section:

B.4 CONSIDERATION AND OBLIGATION--COST PLUS FIXED FEE (JUN 1988) ALTERNATE I (JUN 1991)

This clause applies only to CLINs 1, 2, 4, 5, 7, 8, 10, 11, 13, and 14.

(a) The total estimated cost to the Government for full performance of this contract is \$2,837,801, of which the sum of \$2,637,656 represents the estimated reimbursable costs, and of which \$200,145 represents the fixed fee.

(b) There shall be no adjustment in the amount of the Contractor's fixed fee by reason of differences between any estimate of cost for performance of the work under this contract and the actual cost for performance of that work.

(c) The amount currently obligated by the Government with respect to this contract is \$1,749,469. As of invoice no. 14 cost recovery in amount of \$163,000 has been applied to the cost appropriation of this contract. Therefore, the total funding obligated by the NRC and applied to the contract through cost recovery is \$1,862,469. Of this amount, the sum of \$163,000 was applied to the estimated costs through cost recovery and \$1,568,112 represents the obligated funds earmarked for reimbursement of costs, and \$131,357 represents the funds earmarked for the fixed fee.

(d) It is estimated that the amount currently allotted will cover performance through October 31, 2003.

(END-OF-CLAUSE)

3. Section F.6 is corrected to read as follows:

F.6 DURATION OF CONTRACT PERIOD (MAR 1987) ALTERNATE 4 (JUN 1988)

The ordering period/period of performance for this contract shall commence on December 4, 2001 and will expire on December 3, 2004. Any orders issued during this period shall be completed within the time specified in the order, unless otherwise specified herein. (See 52.216-18 - Ordering.) The term of this contract may be extended at the option of the Government for an additional 2 option years.

(END-OF-CLAUSE)

4. All other terms and conditions remain unchanged.