

Sandia National Laboratories

Albuquerque, New Mexico 87185

WM DOCKET CONTROL CENTER

April 13, 1984

'84 APR 17 AM 11:11

WM Record File

A-1165

WM Project 16

Docket No. 16

PDR 1

LPDR 1165

Ms. M. J. Wise
Repository Projects Branch
Division of Waste Management
U.S. Nuclear Regulatory Commission
7915 Eastern Avenue
Silver Spring, MD 20910

Distribution:

MJW

PH:rc

(Return to W.M. 623-SS)

J. G. - chd

CZ

Dear Ms. Wise:

Enclosed is the summary of activities during March 1984 for the following tasks (A-1165): (1) Coordination of NRC Research and Technical Assistance Programs; and (2) Monitor and Review Aspects of DOE programs.

Sincerely,

Robert M. Cranwell

Robert M. Cranwell, Supervisor
Waste Management Systems
Division 6431

RMC:6431:jm

Enclosure

Copy to:
Office of the Director, NMSS
Attn: Program Support
Robert Browning, Director
Division of Waste Management
Hubert Miller
Division of Waste Management
Malcolm R. Knapp
Division of Waste Management
Cal Belote
Division of Risk Analysis
John Randall
Health Siting & Waste Management Division
6431 R. M. Cranwell
6431 R. L. Hunter
6431 G. E. Runkle

8409120324 840331
PDR WMRES EXISANL
A-1165 PDR

PROGRAM: Coordination of NRC Research and Technical Assistance Programs Pertaining to Performance Assessment FIN#: A-1165 Task I

CONTRACTOR: Sandia National Laboratories BUDGET PERIOD: 10/83 - 9/84

NMSS PROGRAM MANAGER: M. J. Wise BUDGET AMOUNT: 30K

CONTRACT PROGRAM MANAGER: R. M. Cranwell FTS PHONE: 844-8368

PRINCIPAL INVESTIGATORS: R. L. Hunter FTS PHONE: 846-6337
M. D. Siegel FTS PHONE: 846-5448

PROJECT OBJECTIVES

To provide a basis for coordination of NRC research and technical assistance programs pertaining to performance assessment (cf. 189 No. A-1165).

ACTIVITIES DURING MARCH 1984

No Activity.

A-1165, Task I
 1183.010
 March 1984

THIS IS AN ESTIMATE ONLY AND MAY NOT MATCH THE INVOICES SENT TO NRC BY SANDIA'S ACCOUNTING DEPARTMENT.

	Month	Current Year-to-Date
I. Direct Manpower (man-months of charged effort)	0.0	2.3
II. Direct Loaded Labor Costs	0.0	21.0
Materials and Services	0.0	0.0
ADP Support (computer)	0.0	1.0
Subcontracts	0.0	0.0
Travel	0.0	0.0
Other	<u>0.0</u>	<u>0.0</u>
TOTAL COSTS	0.0	22.0

III. Funding Status

Prior FY Carryover	FY84 Projected Funding Level	FY84 Funds Received to Date	FY84 Funding Balance Needed
30K	30K	30K	NONE

PROGRAM: Monitor/Review Aspects of DOE FIN#: A-1165
& other National and Inter- Task II
national Waste Management
Programs

CONTRACTOR: Sandia National Laboratories BUDGET PERIOD: 10/83 -
9/84
NMSS PROGRAM MANAGER: M. J. Wise BUDGET AMOUNT: 190K
CONTRACT PROGRAM MANAGER: N. R. Ortiz FTS PHONE: 844-5644
PRINCIPAL INVESTIGATORS: R. L. Hunter FTS PHONE: 846-6337

PROJECT OBJECTIVES

To monitor and review the performance assessment aspects of DOE and other national and international waste management programs.

ACTIVITIES DURING MARCH 1984

The form 189 and attachments for FIN A-1165 for FY85 was completed, and at the request of M. J. Wise, we began a review of Chapter 3 of "Basalt Waste Isolation Project Review by Pacific Northwest Laboratory's Review Team." Chapter 3 appears to reflect a fundamental lack of understanding of the NRC/SNLA Performance Assessment Methodology. We expect to submit the completed review to the NRC on April 6.