



Weston Geophysical

WM DOCKET CENTER CORPORATION

D1003

WM-10(2)
WM-11(2)
WM-16(2)

'87 MAR 16 P2:36

March 13, 1987
WGC - 01531

WM-RES
WM Record File
D1003
WESTON

WM Project 10, 11, 16
Docket No. _____
PDR ✓
LPDR ✓ (B, N, S)

Dr. Abou-Bakr Ibrahim, Project Manager
Geotechnical Branch
Division of Waste Management
Office of Nuclear Material Safety & Safeguards
U.S. NUCLEAR REGULATORY COMMISSION
SS625
Washington, DC 20555

Distribution:
Ibrahim Joan - ticket
(Return to WM, 623-SS) Sac

SUBJECT: Monthly Progress Letter Report No. 35 - February 1987
Activities of Contract NRC-02-84-001

Dear Dr. Ibrahim:

During the month of February, Weston had general discussions concerning present activities and potential reviews.

Quality assurance revisions are completed and will be forwarded on or before March 20, 1987. The comments of outside reviewers were received February 6, 1987 and review of these comments commenced.

We received a request for proposal for Task Order 017 which was returned March 2, 1987.

The breakdown of Weston's charges billed through February 28, 1987 are as follows:

Billed through January 31, 1987	\$265,254.42
Billed in February, 1987	- 0 -
TOTAL CONTRACT COST BILLED AS OF	
February 28, 1987	\$265,254.42

Weston has maintained routine telephone contact with the NRC Project Manager, Dr. Abou-Bakr Ibrahim, regarding technical aspects of the contract and with the NRC Contract Administrator, Ms. Mary Little, for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look forward to the earliest opportunities to be of further service.

Very truly yours,

WESTON GEOPHYSICAL CORPORATION

Mary M. Fannon
Mary M. Fannon

8705070303 870313
PDR WMRES EECWGC PDR
D-1003

MMF:taz-0746J