



Weston Geophysical CORPORATION

WESTON GEOPHYSICAL CORPORATION
100 WESTON DRIVE
WESTBORO, MASSACHUSETTS 01581

WM-RES
WM Record
D1003
Weston

WM Project 10, 11, 16
Docket No. _____
PDR
LPDR B, H, S

Distribution:
Ibrahim Joan-Jacket
Still
(Return to WM, 623-SS) _____

86 JUN 16 P12:41

June 11, 1986
WGC - R531

Dr. Abou-Bakr Ibrahim, Project Manager
Geotechnical Branch
Division of Waste Management
Office of Nuclear Material Safety & Safeguards
U.S. NUCLEAR REGULATORY COMMISSION
Washington DC 20555

Subject: Monthly Progress Letter Report No. 26 - May 1986
Activities of Contract NRC-02-84-001

Dear Dr. Ibrahim:

During the month of May, Weston had general discussions concerning present activities and potential reviews.

Work on Task Order 13, Subtask 2 is continuing; we submitted a preliminary draft report on May 7, 1986 and a draft report on May 30, 1986. Once the draft report is completed and comments received from the NRC, we will submit a final report. Modification No. 5 to the above referenced contract was executed and returned May 30, 1986.

The breakdown of Weston's charges billed and to be billed through May 31, 1986 are as follows:

Billed through April 30, 1986	\$204,986.18
Billed in May, 1986	\$ 23,103.75
 Total Contract Cost billed as of May 31, 1986	 \$228,089.93
 TOTAL CHARGES THROUGH MAY 31, 1986	 \$228,089.93

B607110493 B60611
PDR WMRES EECWGC
D-1003 PDR

3/33

Dr. Abou-Bakr Ibrahim, Project Manager
U.S. NUCLEAR REGULATORY COMMISSION

Page 2
June 11, 1986



Weston has maintained routine telephone contact with the NRC Project Manager, Dr. Abou-Bakr Ibrahim, regarding technical aspects of the contract and with the NRC Contract Administrator, Ms. Mary Little, for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look forward to the earliest opportunities to be of further service.

Very truly yours,

WESTON GEOPHYSICAL CORPORATION

Mary M Fannon

Mary M. Fannon

MMF:wpt-0047J