



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

AUG 15 2003

Advanced Technologies and Laboratories
International, Inc.
ATTN.: Ms. Ray-way Hwang
20010 Century Boulevard, Suite 500
Germantown, Maryland 20874

SUBJECT: MODIFICATION NO. 8 TO TASK ORDER NO. 3 ENTITLED "TECHNICAL ASSISTANCE IN THE SAFETY REVIEW OF THE LICENSE RENEWAL APPLICATION FOR THE GENERAL ELECTRIC MORRIS OPERATION INDEPENDENT SPENT FUEL STORAGE INSTALLATION" UNDER CONTRACT NO. NRC-02-00-010

Dear Ms. Hwang:

In accordance with the task order procedures of the subject contract, this letter definitizes Modification No. 8 to Task Order No. 3, to provide for a change in the level of effort and extension to the period of performance, as described in the attached Statement of Work. These changes are necessary since work on the request for additional information (RAI) has been deferred. As a result, the cost ceiling for Task Order No. 3 is hereby decreased by \$40,592.09 from \$502,727.19 to \$462,135.10. The sum of \$427,902.96 represents the reimbursable costs and the sum \$34,232.14 represents the fixed fee.

The Period of Performance for Task Order No. 3 is extended through 4/1/04. The following cost ceiling is established for the period specified:

Period	Cost Ceiling	Cost	Fee
FY 01 (5/10/01 - 9/30/01)	\$145,568.77	\$134,785.91	\$10,782.86
FY 02 (10/1/01 - 9/30/02)	\$ 55,952.84	\$ 51,808.26	\$ 4,144.58
FY 03 (10/1/02 - 9/30/03)	\$103,697.28	\$ 96,016.00	\$ 7,681.28
FY 04 (10/1/03 - 4/01/04)	\$156,916.21	\$145,292.79	\$11,623.42

The Contractor shall not exceed the established cost ceiling, during the specified period, without prior written authorization by the Contracting Officer.

The amount of obligated funds shall, at no time, exceed the task order ceiling. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this task order. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk.

NRC-02-00-010
Mod. No. 8 to Task Order No. 3
Page 2

This Modification No. 8 obligates funds in the amount of \$75,000.00. Accordingly, the total obligated amount under Task Order No. 3 is increased by \$75,000.00 from \$256,203.56 to \$331,203.56.

The following accounting and appropriation data are applicable to this Modification:

B&R No.: 35015308270
Job Code: J5281
BOC: 252A
APPN No.: 31X0200
Obligate: \$75,000.00 (FFS Commitment Numbers 5003R092 and 5003R123)

A summary of obligations for the subject task order, from award date through the date of this action is given below:

FY 01 Obligated Amount:	\$191,203.56
FY 02 Obligated Amount:	\$100,000.00
FY 02 Deobligated Amount:	\$ -35,000.00
FY 03 Obligated Amount:	\$ 75,000.00
Cumulative Total of NRC Obligations:	\$331,203.56

Your contacts during the course of this task are:

Technical Matters: Christopher Regan, Technical Monitor
(301) 415-1179

Penelope Kinney, Project Officer
(301) 415-7805

Contractual Matters: Joyce Fields, Contracting Officer
(301) 415-6564


The issuance of this task order does not amend any terms or conditions of the subject contract.

Please indicate your acceptance of this task order by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided below and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN.: Ms. Joyce Fields, Division

NRC-02-00-010
Mod. No. 8 to Task Order No. 3
Page 3

of Contracts and Property Management, T-712, ADM/DCPM/CMB2, Washington, D.C. 20555.
You should retain the third copy for your records.

Sincerely,



Joyce A. Fields, Contracting Officer
Contract Management Center No. 1
Division of Contracts
Office of Administration

Enclosure:
As stated

ACCEPTED:



NAME
Director of Contracts

TITLE
8/15/03

DATE