



Department of Energy

Washington, DC 20585

WM DOCKET CONTROL
CENTER

'85 JUN 21 P2:59

WM Record File

109

WM Project 2107-1

Docket No. _____

PDR V

LPDR _____

Distribution:

RES MSB HJM STC

JDB MKK CFR DCM

(Return to WM, 623-SS)

June 14, 1985

CURRENTLY SCHEDULED OCRWM SHORT-TERM PROGRAM MILESTONES

- 6/85 Issue Mission Plan and Comment Response Document.
- 7/85 Issue Regional Characterization Report for second repository.
- 7/85 Issue Draft Project Decision Schedule.
- 7/85 Issue Draft Transportation Business Plan.
- 9/85 Issue Interim Copper Status Report to Congress.
- 9/85 Issue Project Decision Schedule.
- 9/85 Issue Draft Transportation Institutional Plan.
- Fall 85 Issue EAs for First Repository.
- Fall 85 Issue First Repository Site Nomination and Recommendation Decision.
- 11/85 Issue Second Repository Draft Area Recommendation Report.
- 11/85 Issue Transportation Business Plan.

OCRWM/PROJECT-OFFICE SELECTED EVENTS CALENDAR

July 31 - August 2 Spent Nuclear Fuel Transportation Seminar sponsored by NRC and DOT. (Chicago area) Contact John Cook (202) 427-9018.

September (date to be determined) State of Illinois workshop on experience in monitoring high-level waste shipments. Hilton Hotel, Springfield, IL. Contact Gale Melson, (217) 546-8100.

September 24-26 International Topical Meeting on High-Level Nuclear Waste Disposal, Technology and Engineering. Red Lion Motor Inn, Pasco, WA. Contact Carol Parks (509) 375-2728

October 22-26 Nuclear Waste Management Symposium, Carlsbad, NM. Contact C. A. Sankey (505) 887-0586 or B. A. Encinas (505) 885-0071.

November (date to be determined) Workshop to solicit public input to Draft Transportation Institutional Plan (location to be determined). Contact Robert E. Philpott (202) 252-9620.

Milestones and selected events calendar are prepared by the Office of Policy, Integration and Outreach (Neal Duncan, 202-252-2838)