



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

APR - 2 2004

Advanced Technologies and Laboratories  
International, Inc.

ATTN.: Ms. Ray-way Hwang  
20010 Century Boulevard, Suite 500  
Germantown, Maryland 20874

SUBJECT: MODIFICATION NO. 18 TO TASK ORDER NO. 1 ENTITLED "TECHNICAL ASSISTANCE FOR THE DEVELOPMENT OF AN ENVIRONMENTAL IMPACT STATEMENT FOR THE RECLAMATION OF THE SEQUOYAH FUELS CORPORATION (SFC) FACILITY IN GORE, OKLAHOMA" UNDER CONTRACT NO. NRC-02-00-010

Dear Ms. Hwang:

The purpose of this modification is to incorporate a within scope change to the contract in accordance with your technical proposal dated February 25, 2004, which is incorporated by reference and the enclosed statement of work. As a result, the contract ceiling is increased by \$167,053.51, from \$1,361,586.33 to \$1,528,639.84; the obligated amount in the task order is increased by \$100,000.00, from \$1,338,000.00 to \$1,438,000.00, and the period of performance is extended from April 2, 2004 through March 2, 2005. In addition, Christine Schulte is replacing Phyllis Sobel as the Technical Project Manager assigned to this task order. Accordingly, the subject contract is hereby modified:

1. The second paragraph of the basic task order, as modified in Modification No. 17, beginning with "Task Order No. 1 . . ." is deleted and substituted with the following in lieu thereof:

"Task Order No. 1 shall be in effect from May 30, 2000 through March 2, 2005. The total cost ceiling is \$1,528,639.84 of which the sum of \$1,428,635.89 represents the reimbursable costs and the sum of \$100,003.95 represents the fixed fee. The NRC has the option to exercise the Optional Task which has a total cost ceiling of \$11,190.85 of which \$10,458.74 represents the reimbursable costs and \$732.11 represents the fixed fee."

2. The third paragraph of the basic task order, as modified in Modification No. 16 is deleted and substituted with the following in lieu thereof:

"Task Order No. 1 obligates funds in the amount of \$1,438,000.00. The obligated amount shall, at no time, exceed the task order ceiling. When and if the amount(s) paid and payable to the Contractor hereunder equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer increases the amount obligated with respect to this task order. Any work undertaken by the Contractor in excess of the obligated amount specified above, is done so at the Contractor's own risk. It is estimated that the amount funded will cover performance through January 31, 2005."

3. The eighth paragraph of the basic order, beginning with "Your contacts during . . ." is modified to substitute the following in lieu thereof:

"Technical Matters: Christine Schulte, Technical Monitor  
(301) 415-6698"

TEMPLATE - ADM001

ADM002

NRC-02-00-010

This task order modification obligates funds in the amount of \$100,000.00. Accounting data for this task order modification is as follows:

B&R No.: 450-15-316-288  
JCN No.: J5299  
BOC Code: 252A  
APPN No.: 31X0200  
Obligated Amount: \$100,000.00

A summary of obligations for the subject task order, from the date of award through the date of this action is provided below:

FY00	Obligation Amount:	\$ 235,000.00
FY01	Obligation Amount:	\$ 471,000.00
FY02	Obligation Amount:	\$ 432,000.00
FY03	Obligation Amount:	\$ 200,000.00
FY04	Obligation Amount:	\$ 100,000.00
Total of NRC Obligations:		\$1,438,000.00

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this task order by having an official, authorized to bind your organization, execute three (3) copies of this document in the spaces provided below and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Carolyn A. Cooper, Division of Contracts, T-712, ADM/DC/CMC1, Washington, D.C. 20555. You should retain the third copy for your records. If you have any questions concerning this modification, please contact Carolyn A. Cooper, Contract Specialist, on (301) 415-6737.

Sincerely,

  
Sharon D. Stewart, Contracting Officer  
Contract Management Center No. 1  
Division of Contracts  
Office of Administration

Enclosure: As stated

ACCEPTED: 

NAME  
Director of Contracts

TITLE

DATE  
4/2/04