

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE 1 OF PAGE 2

2. AMENDMENT/MODIFICATION NO. M019, NRC-02-00-010, Task No. 1		3. EFFECTIVE DATE Refer to Block 15	4. REQUISITION/PURCHASE REQ. NO. 02-00-010 - 2/10/05	5. PROJECT NO (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Contract Management Branch 3 Mail Stop: T-7-I-2 Washington, DC 20555		3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Division of Contracts Contract Management Branch 3 Mail Stop: T-7-I-2 Washington, DC 20555	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  ADVANCED TECHNOLOGIES AND LABORATORIES (ATL) INTERNATIONAL,  20010 CENTURY BLVD., SUITE 500  GERMANTOWN MD 208741119	<input checked="" type="checkbox"/>	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	<input checked="" type="checkbox"/>	10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-02-00-010 TASK ORDER 1 M019
CODE	FACILITY CODE	10B. DATED (SEE ITEM 13) 05-26-2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Not applicable to this modification.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input checked="" type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input checked="" type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority) Mutual Agreement of the Parties.

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
Refer to the next page for continuation of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>Ray-way Hwang, CEO</i>		18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Robert B. Webber Contracting Officer	
15B. CONTRACTOR/OFFEROR <i>[Signature]</i> (Signature of person authorized to sign)	15C. DATE SIGNED 3/1/05	16B. UNITED STATES OF AMERICA BY <i>[Signature]</i> (Signature of Contracting Officer)	16C. DATE SIGNED 2/23/05

STANDARD FORM 50 (REV. 10-83)

TEMPLATE - ADM001

SISP Review Complete

ADM002

The purpose of this modification is to extend the period of performance of the subject task order from March 2, 2005 to September 2, 2005, at no additional cost or obligation to the Government, beyond the current task order ceiling amount of \$1,528,639.84. This extension is required as a result of Sequoyah Fuels Corporation having to submit additional information to meet site reclamation requirements which are under review.

Accordingly, the task order is hereby modified as follows:

The second paragraph of the basic task order, as modified in Modification No. 18, beginning with "Task Order No. 1..." is hereby deleted in its entirety and substituted in lieu thereof the following:

"Task Order No. 1 shall be in effect from May 30, 2000 through September 2, 2005. The total cost ceiling is \$1,528,639.84 of which the sum of \$1,428,635.89 represents the reimbursable costs and the sum of \$100,003.95 represents the fixed fee. The NRC has the option to exercise the Optional Task which has a total cost ceiling of \$11,190.85 of which \$10,458.74 represents the reimbursable costs and \$732.11 represents the fixed fee."

This modification does not obligate any funds.

All other terms and conditions under this task order, including the ceiling amount of ~~\$1,428,639.89~~ remains unchanged.

*(R.18)*  
\$1,528,639.84