

June 9, 2006

MEMORANDUM TO: Daniel H. Dorman, Director  
Division of Security Operations  
Office of Nuclear Security and Incident Response

FROM: Michael J. Case, Director/**RA**/  
Division of Inspection and Regional Support  
Office of Nuclear Reactor Regulation

SUBJECT: REVISION OF CONSTRUCTION INSPECTION PROCEDURES FOR  
INSPECTION MANUAL CHAPTER (IMC) 2504 ON OPERATIONAL  
PROGRAMS

The attached Centralized Work Planning (CWP) report summarizes the NSIR schedule commitments for revision of 28 security-related construction inspection procedures (IP) referenced in IMC 2504. The scheduled revision of the affected NSIR IPs extends into the second quarter of 2008. This Memo establishes a means for you to review and update your commitments to this effort.

The Inspection Program Branch project manager for the effort will send periodic updates (quarterly through FY2007) of the CWP reports to NSIR/DSO/RSOB for review and identification of necessary changes to the scheduled dates and/or personnel assigned to do the revisions. We request that you identify via e-mail any required changes to this data, or confirm no changes, after receipt of the periodic CWP reports. Communication of this information should be sent to the CIP Project Manager for this work, Patrick Sekerak, [PXS1@nrc.gov](mailto:PXS1@nrc.gov).

The attached CWP report will cover the second quarter of 2006, and the next report will be transmitted near the end of September 2006, and quarterly thereafter. Beginning with FY2008, the CWP reports will be sent at more frequent intervals approaching the NSIR start date (January 1, 2008) for this IP revision effort.

CONTACT: S. Patrick Sekerak  
301-415-2623

MEMORANDUM TO: Daniel H. Dorman, Director  
Division of Security Operations  
Office of Nuclear Security and Incident Response

FROM: Michael J. Case, Director  
Division of Inspection and Regional Support  
Office of Nuclear Reactor Regulation

SUBJECT: REVISION OF CONSTRUCTION INSPECTION PROCEDURES FOR  
INSPECTION MANUAL CHAPTER (IMC) 2504 ON OPERATIONAL  
PROGRAMS

The attached Centralized Work Planning (CWP) report summarizes the NSIR schedule commitments for revision of 28 security-related construction inspection procedures (IP) referenced in IMC 2504. The scheduled revision of the affected NSIR IPs extends into the second quarter of 2008. This Memo establishes a means for you to review and update your commitments to this effort.

The Inspection Program Branch project manager for the effort will send periodic updates (quarterly through FY2007) of the CWP reports to NSIR/DSO/RSOB for review and identification of necessary changes to the scheduled dates and/or personnel assigned to do the revisions. We request that you identify via e-mail any required changes to this data, or confirm no changes, after receipt of the periodic CWP reports. Communication of this information should be sent to the CIP Project Manager for this work, Patrick Sekerak, [PXS1@nrc.gov](mailto:PXS1@nrc.gov).

The attached CWP report will cover the second quarter of 2006, and the next report will be transmitted near the end of September 2006, and quarterly thereafter. Beginning with FY2008, the CWP reports will be sent at more frequent intervals approaching the NSIR start date (January 1, 2008) for this IP revision effort.

CONTACT: S. Patrick Sekerak  
301-415-2623

Attachment: As stated

DISTRIBUTION:

BWestreich, NSIR

DHuyck, NSIR

PPeduzzi, NSIR

RCorreia, NSIR

RGibbs

SRichards

IRIB Reading File

Accession Pkg# ML061640046

| OFFICE | NRR/IRIB | NRR/IRIB | NRR/DIRS | NRR/DIRS |
|--------|----------|----------|----------|----------|
| NAME   | PSekerak | MAAshley | RGibbs   | MCase    |
| DATE   | 5/23/06  | 5/24/06  | 5/25/06  | 6/9/06   |

OFFICIAL RECORD COPY