

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

OF PAGES

1

2

2. AMENDMENT/MODIFICATION NO.

MO004

3. EFFECTIVE DATE

09/28/2006

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Attn: Jeff McDermott
Mail Stop T-7-I-2
Washington, DC 20555

7. ADMINISTERED BY (If other than Item 6)

CODE

3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop T-7-I-2

Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

INFOZEN INC

9420 KEY WEST AVENUE SUITE 101

ROCKVILLE MD 208506379

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
NRC-23-06-241

10B. DATED (SEE ITEM 13)

10-07-2005

CODE DUNS964553812

FACILITY CODE

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual agreement of both parties (see Infozen's e-mail dated 09/19/2006)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE PAGE #2

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

JEFFREY L. McDERMOTT
CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

BY

(Signature of Contracting Officer)

9/28/06

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

STANDARD FORM 30 (REV. 10-83)

ADM002

The purpose of this modification is to add a task under the Statement of Work of the basic contract (at no additional cost), extend the period of performance of the basic contract (at no additional cost) and replace the Project Officer as follows:

1. The Statement of Work (Section C.1.4) is hereby revised to add the following task:

TASK 5.

Following review and management approval of the site-specific Phase 3 assessment reports, the NRC staff will send a letter to the licensee for each site providing a summary of the Phase 3 report and requesting implementation details for licensee actions to be taken in response to Phases 2 and 3. As directed by the NRC Project Officer, the contractor shall technically assist the NRC staff in reviewing the licensee responses and preparing a safety evaluation report (SER) for each site. It is anticipated that the licensee responses and SERs will contain Safeguards Information (SGI). Therefore, contractor staff will need to perform their work at NRC Headquarters or at another facility that is authorized to store and handle SGI.

Contractor travel is estimated to be twenty-four (24) 2-week person-trips to NRC headquarters.

Estimated level of effort: 12 staff-months

Estimated completion date: March 15, 2007

2. The period of performance (Section F.5) is hereby revised to read as follows:

"This contract shall commence on the effective date of this contract (see Block #3) and will expire **March 31, 2007.**"

3. The Project Officer (Section G.2) is hereby replaced as follows:

Name: Vanice A. Perin

Address: U.S. Nuclear Regulatory Commission
NRR / ADRA
Mail Stop O-7 E1A
Washington, DC 20555

Telephone Number: (301) 415-8143

E-Mail: VAN@nrc.gov

All other terms, conditions and prices remain unchanged.