

2. AMENDMENT/MODIFICATION NO. - M003      3. EFFECTIVE DATE see block 16c      4. REQUISITION/PURCHASE REQ. NO.      5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 3100      7. ADMINISTERED BY (If other than Item 6) CODE 3100  
 U.S. Nuclear Regulatory Commission      U.S. Nuclear Regulatory Commission  
 Div. of Contracts      Div. of Contracts  
 Attn: Kala Shankar      Mail Stop T-7-I-2  
 Mail Stop T-7-I-2      Washington, DC 20555  
 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)      (X) 9A. AMENDMENT OF SOLICITATION NO.  
 INFORMATION SYSTEMS LABORATORIES      9B. DATED (SEE ITEM 11)  
 11140 ROCKVILLE PIKE STE 500      10A. MODIFICATION OF CONTRACT/ORDER NO.  
 ROCKVILLE MD 208523106      NRC-03-03-038 T016  
 CODE 150135445      FACILITY CODE      X 10B. DATED (SEE ITEM 13)  
 07-25-2005

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  
 X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: MUTUAL AGREEMENT OF THE PARTIES  
 D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 THE PURPOSE OF THIS MODIFICATION IS TO EXTEND THE PERIOD OF PERFORMANCE THROUGH DECEMBER 31, 2006 AT NO ADDITIONAL COST TO THE GOVERNMENT.  
 Task Order Ceiling: \$146,725.00 (unchanged)  
 Total Funded Amount: \$146,725.00 (unchanged)  
 Period of Performance: July 25, 2006 through December 31, 2006 (changed)  
 SEE CONTINUATION PAGE

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)      16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  
 James F. Meyer, SP4 USN V.P.      Donald A. King  
 Contracting Officer  
 15B. CONTRACTOR OFFICER      15C. DATE SIGNED      16B. UNITED STATES OF AMERICA      16C. DATE SIGNED  
 [Signature]      11/21/06      BY [Signature]      11/21/06  
 (Signature of person authorized to sign)      (Signature of Contracting Officer)

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002 FORM 30 (REV. 10-83)

The purpose of this modification is to extend the period of performance of Task Order No. 16 to Contract No. NRC-03-03-038 through December 31, 2006, at no additional cost to the NRC, to allow the contractor additional time to complete the review of all RAI responses before completion of the TER. The original period of performance was from July 25, 2006 to November 20, 2006. The modified period of performance is from July 25, 2006 to December 31, 2006.

Refer to Page 2 of 2 under the base Task Order 16, paragraph 2 is hereby deleted and replaced with the following:

“Task Order No. 016 shall be in effect from July 25, 2006 through December 31, 2006, with a cost ceiling of \$146,725.00. The amount of \$136,047.00 represents the estimated reimbursable costs, and the amount of \$10,678.00 represents the fixed fee.”

A summary of obligations for this contract, from award date through the date of this action, is given below:

Total FY05 Obligation Amount:	\$94,728.00
Total FY06 Obligation Amount:	\$51,997.00
Cumulative Total of NRC Obligations	\$146,725.00

This modification does not obligate any funds.

All other terms and conditions remain the unchanged.

**ALL OTHER TERMS AND CONDITIONS OF THE SUBJECT CONTRACT AND TASK ORDER REMAIN THE SAME.**