

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		BPA NO.	1. CONTRACT ID CODE	PAGE 1	OF PAGE: 3
2. AMENDMENT/MODIFICATION NO. M001	3. EFFECTIVE DATE See Block 15c.	4. REQUISITION/PURCHASE REQ. NO. 5007R018 dtd: 3/01/2007		5. PROJECT NO. (if applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Michele D. Sharpe Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555		CODE 3100	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SOUTHWEST RESEARCH INSTITUTE INC 6220 CULEBRA RD SAN ANTONIO TX 782385100	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-02-06-021 T001
		10B. DATED (SEE ITEM 13) 12-06-2006
CODE 007936842	FACILITY CODE	X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
 B&R: 750-15-333-217 JCN: J5590 BOC: 252A
 APPN.: 31X0200 OBLIGATE: \$15,000

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Mutual Agreement between Parties; Incremental Funding

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification is to provide incremental funding in the amount of \$15,000 thereby increasing the obligated amount from \$15,000 to \$30,000.
 Additionally, this modification revises the due date for Deliverable 1 from "6 weeks after the task order is awarded given discussions with NRC staff and licensee begin immediately following receipt of task order" to "6 weeks after discussions with NRC staff begin."
 PLEASE SEE ATTACHED PAGES 2 AND 3 FOR MODIFICATION DETAILS. ALSO SEE REVISED STATEMENT OF WORK.
 DUNS: 007936842

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>for</i> R. B. Kalmbach Director, Contracts	15B. CONTRACTOR/OFFICER <i>R. B. Kalmbach</i> (Signature of person authorized to sign)	15C. DATE SIGNED 03/30/2007	18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Eleni Jernell Contracting Officer	18B. UNITED STATES OF AMERICA BY <i>Eleni Jernell</i> (Signature of Contracting Officer)	18C. DATE SIGNED 3/9/07
---	--	--------------------------------	--	--	----------------------------

The purpose of this modification is to (1) provide incremental funding in the amount of \$15,000, thereby increasing the obligated amount from \$15,000 to \$30,000 and (2) revise the due date for Deliverable 1 to “6 weeks after discussion with NRC staff begin.” Accordingly, the following changes are hereby made:

1. Under Section A.- CONSIDERATION AND OBLIGATION – COST PLUS FIXED FEE (JUN 1988), Section (c) is deleted in its entirety and replaced with the following:

“(c) **The amount presently obligated with respect to this order is \$30,000.** When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this task order. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor’s sole risk.”

2. Section 9.0 of the SOW is revised to read as follows:

Deliverable	Completion Date
Deliverable 1: Prepare and provide Draft Review Plan	6 weeks after discussions with NRC begin
NRC to provide comments to the contractor on the Draft Review Plan	4 weeks after receipt of the Draft Review Plan
Deliverable 2: Prepare and provide Final Review Plan	3 weeks after receipt of NRC comments on Draft Review Plan
Deliverable 3: Prepare and provide draft input to NRC Inspection Reports	14 days after conducting the inspections or as directed by the NRC inspection staff
NRC to provide comments to the contractor on the NRC Inspection Reports	2 weeks after receipt of Draft Inspection Reports
Deliverable 4: Prepare and provide final input to NRC inspection reports	5 days after receipt of NRC inspection staff comments on draft input
Deliverable 5 (Optional): Inspection Report in support of the on-site inspections	Date for submission to be determined should NRC exercise the optional requirement.

A summary of obligations under this task order, from date of award through subject modification is given below:

Total FY'06 Obligation Amount:	\$15,000
Total FY'07 Obligation Amount:	\$15,000
Total Cumulative Obligation Amount:	\$30,000

This modification obligates \$15,000 in FY'07 funds.

All other terms and conditions under the task order remain the same.