

List of Proposed Generic Level 1 Milestones

1. statement of fundamental restrictions & requirements discussed and documented
2. specific technical concepts of interest identified & prioritized by NEI, accepted by TWG
3. document approaches taken in other industries and in other countries
<< to include RES project results (may be preliminary) to the extent available >>
4. NEI provide {... whatever is deemed necessary for a particular TWG ...}
<< use this line as often as necessary >>
5. listing of proposed regulatory & design guidelines, with bases, discussed & documented
<< to address each of the technical concepts of interest identified in item 2 >>
6. TWG produce detailed annotated guidance outline & acceptance criteria
<< to include specific recommended guidance & specific acceptance criteria >>
<< sufficiently detailed and explicit to permit direct incorporation into interim guidance document >>
7. industry review & comment on detailed annotated outline
8. TWG produce recommendation for final documentation vehicle(s) for interim guidance
9. selection of vehicle(s) for final interim guidance discussed and documented
10. TWG produce initial draft of guidance document
<< to include consideration of & response to industry comments received per item 7 >>
11. draft interim guidance submitted for initial CRGR review
12. initial CRGR review complete
13. draft interim guidance posted on website for public comment
14. end of comment period
15. draft interim guidance submitted for final CRGR review
16. final CRGR review complete
17. draft interim guidance submitted for ACRS review
18. ACRS review complete
19. final interim guidance submitted for issue
20. final interim guidance available for use