



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

April 22, 2008

Budhi Sagar, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78238-0510

Subject: Modification No. 2 to Task Order No. 13 Entitled, "Technical Assistance for the Development of a Generic Environmental Impact Statement for Uranium Recovery Facilities", Under Contract NRC-02-04-014

Dear Dr. Sagar:

In accordance with the task order procedures of the subject contract, this letter definitizes Modification No. 2 to Task Order No. 13. This effort shall be performed in accordance with the enclosed Statement of Work, and the Contractor's technical proposal dated March 26, 2008 and revised by email dated April 21, 2008. The expiration date of the period of performance of Task Order No. 13 is changed to June 30, 2009. The ceiling amount is increased by \$131,780, from \$914,717 to \$1,046,497. The amount of \$978,992 represents the total estimated reimbursable costs, and the amount of \$67,505 represents the fixed fee for this task order.

A summary of obligations for this task order from award date through the date of this action is given below:

FY07 Obligation Amount: \$914,717 (\$150,000 obligated under original contract)

Cumulative Total: \$914,717

This modification does not obligate funds.

The following individuals are considered to be essential to the successful performance of the work hereunder:

The Contractor agrees that such personnel shall not be removed from the effort under the task order without compliance with Contract Clause H.1 Key Personnel.

Your contacts during the course of this task order are:

Technical Matters:

Edna Knox-Davin
Project Officer
(301) 415-6577

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

Contractual Matters:


**Barbara Meehan
Contract Specialist
(301) 415-8024**

The issuance of Modification No. 2 to Task Order No. 13 does not change any terms and conditions of the subject contract.

Please indicate your acceptance of Modification No. 2 to Task Order No. 13 by having an official authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Mrs. Barbara Meehan, ADM/DC/CMB3, Mail Stop T-7I2, Washington, DC 20555. You should retain the third copy for your records.

If you have any questions regarding this matter, please call me on (301) 415-8024.

Sincerely,


**Barbara D. Meehan, Contracting Officer
Contract Management Branch No.3
Division of Contracts
Office of Administration**

Enclosure: As stated

Accepted:



Name R. B. Kalmbach

Executive Director, Contracts

Title

May 08, 2008

Date